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This Remedial Design Work Plan (RDWP) has been prepared pursuant to the requirements set forth in the 
Administrative Settlement Agreement and Order on Consent for Remedial Design (Settlement Agreement) 
between the U.S. Environmental Protection Agency (EPA) and Settling Party, effective September 30, 2016, 
for the lower 8.3 miles of the Lower Passaic River (Operable Unit Two, "OU 2,") ofthe Diamond Alkali Superfund 
Site (the "Site") located in and about Essex, Hudson, Bergen, and Passaic Counties, New Jersey, refer to 
Figure 1-1 (Project). 

The Settling Party, as defined in the Settlement Agreement, is Occidental Chemical Corporation. Communications 
associated with, and execution of, the Settlement Agreement are being led by Glenn Springs Holdings, Inc. (GSH) 
on behalf of Occidental Chemical Corporation. 

The Settlement Agreement provides that the Settling Party shall undertake a remedial design, including various 
procedures and technical analyses, to produce a detailed set of plans and specifications for implementation of the 
Remedial Action selected in EPA's March 3, 2016 Record of Decision (ROD). Remedial design activities include 
the completion of all pre-design and design activities and deliverables associated with implementation of the 
Remedial Design for the remedy selected in the ROD. The selected remedy was chosen by the EPA in accordance 
with the Comprehensive Environmental Response, Compensation, and Liability Act of 1980 (CERCLA), as 
amended, 42 U.S.C. §§9601-9675, and, to the extent practicable, the National Oil and Hazardous Substances 
Pollution Contingency Plan (NCP). 

The selected remedy for OU 2 set forth in the ROD is described as a final action for the sediments and an interim 
action for the water column. Phase 1 of a non-time-critical removal action (referred to as the "Tierra Removal") 
was completed in 2012. It addressed contaminated sediments adjacent to the former Diamond Alkali facility located 
at 80 - 120 Lister Avenue in Newark, New Jersey (OU 1 ). Siting and use of a confined disposal facility as a 
receptacle for the dredged materials from Phase 2 of the Tierra Removal, as required by the respective 
Administrative Order on Consent, may no longer be practicable. If the approach for addressing the Phase 2 
sediments has not been determined, this work will be integrated with the OU 2 remedy in a coordinated and 
consistent manner. OU 2 is comprised of the lower 8.3 miles of the Lower Passaic River. OU 3 is comprised of the 
entire 17 miles of the Lower Passaic River Study Area (LPRSA), for which a remedy will be selected to address 
surface water; and the area upstream of river mile (RM) 8.3, for which a remedy will be selected to address 
sediments, following completion of a remedial investigation and feasibility study (RI/FS). The remedy selected for 
OU 4 will address the Newark Bay Study Area. The Site Operable Units and Removal Actions are shown in Figure 
1-2. This RDWP addresses only OU 2. The Selected Remedy for OU 2 is shown in Figure 1-3. 

The selected remedy for OU 2 is described in the ROD as including the following: 

Dredging. Bank-to-bank dredging of approximately 3.5 million cubic yards (cy) of contaminated sediments 
prior to cap installation. The average depth of dredging is estimated to be 2.5 feet, except in the lower 1.7 
miles of the federally authorized navigation channel, which will be dredged to varying depths. The remedy, 
after dredging and capping, must not increase flooding potential, and must accommodate commercial use 
of the navigation channel and anticipated future recreational use of the area upstream of RM 1.7. 

Sediment Dewatering and Disposal. Dredged sediment is to be dewatered and transported to a permitted 
treatment facility and/or landfill for disposal. 
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Capping. A bank-to-bank engineered cap over the sediment, except in areas where backfill may be placed 
after all contaminated sediments have been removed. Capping of dredged mudflats will include a habitat 
reconstruction layer. 

Institutional Controls. These controls will be used to protect the engineered caps and maintain 
prohibitions on fish and crab consumption until NJDEP, in consultation with EPA, determines they can be 
lifted or adjusted based on data from long-term monitoring. Additional community outreach will be 
conducted to encourage greater awareness of the fish and crab consumption prohibitions. 

Long-term Monitoring and Maintenance. Long-term monitoring and maintenance of the engineered cap, 
and long-term monitoring of sediment, fish, crab, and water to determine when interim remediation 
milestones, remediation goals, and remedial action objectives (RAOs) are achieved. 

OU 2 consists of approximately 650 acres located in northeastern New Jersey and extends from the confluence of 
the Lower Passaic River with Newark Bay at RM 0 to RM 8.3, which is near the City of Newark and Belleville Township 
border. It is located in a highly developed urban area with a population of approximately 1.4 million, with Essex 
County to the west and Hudson County to the east. The land uses around Newark Bay (RM 0), at the mouth of the 
river, are primarily commercial and industrial. At RM 4, residential and recreational uses are present as well, resulting 
in mixed usage. Near RM 7, park land, suburban neighborhoods, marinas and boat launches are present. 
Approximately 95 percent of the OU 2 shoreline area is comprised of bulkheads or riprap shorelines, while the 
remaining 5 percent consists of aquatic vegetation. Mudflats comprise approximately 100 acres of OU 2, and provide 
habitat for fish, aquatic organisms, blue crab, and waterfowl. 

The Site includes a federally authorized navigation channel, constructed in the 1880s, that originally extended from 
RM 0 to RM 8.1. It was subsequently expanded to RM 15.4, with depths of 30 feet below mean low water (MLW) 
from RM 0 to RM 2.6, 20 feet below MLW from RM 2.6 to RM 4.6, 16 feet below MLW from RM 4.6 to RM 8.1, and 
10 feet below MLW from RM 8.1 to RM 15.4. The channel was maintained by the U.S. Army Corps of Engineers 
(USAGE) through the 1950s, and RM 9.0 to RM 10.2 was maintained until 1976. The channel below RM 1.9 was 
maintained until 1983. 

As this maintenance declined and later stopped, the channel filled with sediments. Industrial and municipal 
discharges during this period included chemical loading coincident with the sediment accumulation. 

The cross-sectional area of OU 2 decreases from RM 0 to RM 8.3, with a constriction at RM 8.3. Below this 
constriction, the sediment is predominantly fine-grained silts, with pockets of sand and gravel. The estimated 
inventory of contaminated sediments is approximately 9.7 million cy. Contaminants of concern (COCs) include 
dioxins and furans, polychlorinated biphenyls (PCBs), mercury, copper, lead, DDT (dichlorodiphenyltrichloroethane) 
and its primary breakdown products, dieldrin, and polycyclic aromatic hydrocarbons (PAHs). 

The primary objective of the RD is to achieve an expedited, cost-effective remedy that is consistent with the ROD 
and the SOW. The following RAOs have been established for OU 2: 

Reduce cancer risks and noncancer health hazards for people eating fish and crab by reducing the 
concentrations of COCs in the sediments. 

Reduce the risks to ecological receptors by reducing the concentrations of COCs in the sediments. 

Reduce the migration of COG-contaminated sediments to upstream portions of the Lower Passaic River 
and to Newark Bay and the New York-New Jersey Harbor Estuary. 

2 



Lower 8.3 Miles of the Lower Passaic River 
OU 2 of the Diamond Alkali Superfund Site 

Remedial Design Work Plan 
Revision 2, March 2017 

These RAOs address human exposure through fish and/or crab consumption, and ecological exposures. The 
unacceptable exposures identified in the risk assessments are primarily derived from elevated COC concentrations 
in surface sediments that result in bioaccumulation of COCs in fish and crab. Addressing these sediments will reduce 
COC concentrations in biota, including fish and crab tissue, thereby significantly reducing potential human health 
risks and hazards, and ecological risks. By addressing exposure to and mobility of the surface sediments, the 
remedial action (RA) is expected to achieve the RAOs. 

This RDWP summarizes background information pertinent to the design, describes the design process and 
approach, and builds upon prior work leading up to the design. This RDWP describes the following design elements, 
as required in the SOW: 

Plans and technical approaches for implementing all RD activities identified in the SOW, in the RDWP, or 
required by EPA to be conducted to develop the RD; 

Descriptions of any areas requiring clarification and/or anticipated problems (e.g., data gaps); 

Description of any applicable permitting requirements and other regulatory requirements; 

Description of plans for obtaining access in connection with the work, such as property acquisition, property 
leases, and/or easements; 

Description of supporting design calculations and modeling runs to be performed in support of the design; 

A plan for identification, screening and selection of disposal sites for waste material; 

A description of plans for obtaining Congressional action to modify the depths and de-authorize portions of 
the federally authorized navigation channel in accordance with the navigation channel depths included in 
the selected remedy in the ROD; 

Tasks required for implementing institutional controls (ICs); 

Descriptions of how the RD and RA will be implemented using the principles specified in the EPA Region 
2's Clean and Green Policy; and 

The Emergency Response Plan described as a supporting deliverable (Appendix A). 

The RD will be an iterative process completed in phases, as described in the SOW. The RD will also be a 
collaborative effort between the EPA and GSH, whereby the parties will meet regularly to discuss and resolve key 
design issues in advance of finalization of documents. 

Pre-design investigation (PDI) activities that will be completed prior to completing the design are summarized in this 
RDWP, along with the deliverables that will be produced during this phase to support the design. A detailed plan for 
these activities will be submitted in the PDI Work Plan. 

The RD will be completed in 30, 60, 95, and 100 percent design phases, as described in the SOW. The required 
level of detail, design elements, and deliverables to be developed for each phase of the RD process are described 
herein. Each deliverable will be submitted to the EPA according to the RD schedule included in the AOC. 

CERCLA Section §121(d) requires selection of a RA that is protective of human health and the environment. 
CERCLA §121 (d), 42 U.S.C. §9621 (d), further specifies that a RA must require a level or standard of control of the 
hazardous substances, pollutants, and contaminants, which at least attains applicable or relevant and appropriate 
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requirements (ARARs) under federal and state laws, unless a waiver can be justified pursuant to CERCLA 
§121(d)(4), 42 U.S.C. §9621(d)(4). 

EPA's approach to determining protectiveness involves risk assessment, considering ARARs and to-be-considered 
criteria (TBC). ARARs are derived from promulgated Federal standards, or more stringent promulgated state 
standards. The identification of ARARs was an iterative process and was considered complete with preparation of 
the ROD. 

The selected remedy sequesters contaminated sediments under an engineered cap over the entire river bottom, 
throughout the lower 8.3 miles of the Lower Passaic River. EPA expects that during implementation, this remedy will 
be implemented consistent with identified action-specific and location-specific ARARs and performance standards, 
and once implemented, will comply with all ARARs. A complete list of the ARARs and TBCs associated with the 
selected remedy is presented in the ROD and in Appendix B. 
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Pre-design activities will be conducted in accordance with the PDI Work Plan (WP), as stated in the EPA SOW. The 
primary objective of the PDI WP is to gather the additional site-specific information that is required to develop the 
RD. GSH will submit a PDI WP describing activities to be conducted to gather sufficient information to fully develop 
the RD, which will include a schedule for completing the individual activities. 

The following sub-sections present an overall summary of PDI activities and objectives, and a description of each 
design support activity. 

POls will be completed to collect data for use in the RD. These POls will be performed following data gap analyses 
to collect data to inform the following: 

Dredging and capping design 

Dredged material management design 

Habitat restoration design 

Archeological, cultural, and permitting 

As part of the PDI, a review of historical data will be completed to identify usable data for the specific investigation 
elements and design purposes. Data gaps will be identified and the data collection approaches developed to address 
those data needs will be described. The PDI will proceed in a phased approach with the collection of data sequenced 
to provide information to support the development of subsequent data collection. The OU 2 bathymetry and 
geophysical data collection will be conducted during the initial phase of field work to provide data and information for 
subsequent pre-design activities. Following this overview of pre-design activities, each activity is summarized in 
Sections 2.1.2 through 2.1.12. 

If needed, procedures will be developed for obtaining access agreements for land-based and in-water work, and for 
activities requiring waterfront access. This will include 1) identification of potential access points for upland or in
water work; 2) landowner identification; 3) development of the proposed access agreement; and 4) procedures for 
landowner contact and negotiation. EPA's assistance will be requested for these activities, if needed. 

GSH will perform the PDI activities to support the RD elements listed below. The PDI activities are listed following 
the RD element they are intended to support. 

Remedy Design for Dredging and Capping: 

Geophysical and bathymetric surveys, including sub-bottom profiles, and surveys of debris and utilities 
(Sections 2.1.2 and 2.1.3) 

Sediment core collection and analysis for chemical, waste, geological and geotechnical 
characterization, which will also be used for developing a plan for dredged material disposal (Section 
2.1.4) 

Pore water sample collection and chemical analysis (Section 2.1.5) 
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Geotechnical investigations and geophysical surveys and assessments of the integrity of existing 
bulkheads, natural shoreline, riprapped areas and bridge abutments along the lower 8.3 miles of the 
Lower Passaic River, and a determination of the extent of temporary bulkhead installation and other 
protective measures required for remedy implementation (Section 2.1. 7) 

Fish migration/spawning study and other surveys necessary to determine fish windows and other 
restrictions on in-water construction (Section 2.1 .8) 

Borrow site pre-screening and preliminary borrow material characterization to identify suitable materials 
for design of the engineered cap (Section 2.1.12) 

Base mapping to incorporate all physical features of OU 2 into engineering design drawings (Section 
2.4) 

Treatability studies to evaluate enhanced capping technologies, constructability and placement 
techniques for the engineered cap (Section 2.6) 

Performance Standards developed by EPA: 

Dredge Elutriate Test and other laboratory studies on desorption of contaminants from solids to assess 
the potential impacts of dredging on water quality (Section 2.1.6) 

Physical and chemical water column sampling program to establish and refine performance standards 
(Sections 2.1.11 and 2.3) 

Review of performance standards (Section 2.3) 

Dredged Material Management: 

Sediment processing site selection and evaluation for handling, dewatering of sediment before 
transport and disposal (Section 2.5) 

Treatability studies to evaluate dewatering, sand separation for beneficial use, and water treatment 
technologies (Section 2.6) 

Habitat Restoration: 

In-river habitat survey for the purpose of designing habitat replacement measures on the mudflats and 
any other habitat areas affected by implementation of the selected remedy (Section 2.1.1 0) 

Treatability studies to evaluate constructability and placement techniques for habitat substrate (Section 
2.6) 

Permitting and Other Regulatory Requirements: 

Cultural and archaeological surveys (Section 2.1.9) 

Habitat surveys and assessments (Section 2.1.1 0) 

GSH will collect geophysical and bathymetric data to support the dredging and engineered cap design. The survey 
results will also support sediment pore water sampling design, ground water modeling, archeological survey 
requirements, habitat surveys and assessments, mapping of debris, and reconnaissance-level detection of utilities. 
A description of the proposed survey data collection method, survey vessel and systems are summarized in Table 
2-1. 
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b. > ·· •.. ······ Passaic :River: Surv~ys./ 
Minimum Water Depth Requirements Approx. 3 ft to 6 ft of water 

River Length OU 2 - 8.3 miles 

River Width 250ft to 800ft 

..•.. 
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· .. · 

'·~· 
> Equipment ·"~· Survey Coverage 

Multi beam 100% Coverage 11 

Sidescan 100% Coverage (50 m range) 

Subbottom Profiler 50-ft line spacing 

Shoreline Photo/LiDAR 17 miles (both shorelines) 

Magnetometer 50-ft line spacing 

Sound Velocity Probes As necessary 
11 Collection of in-water surveys will be dependent on the tides and river conditions. When and where water depths of less than 
approximately 6 feet are present, the multibeam echosounder (MBE) bathymetry coverage may not provide bank-to-bank full 
coverage. When and where these shallow water areas are encountered, bathymetry will be collected along lines spaced 50 feet 
apart and depths between the lines will be interpolated. In shallow water less than 6 feet deep, single beam echosounder (SBE), 
SBE sweep and/or multi-phase echosounder (MPES) will be used in lieu of MBE. 

GSH will perform a geophysical survey to provide a reconnaissance-level map of debris and utilities located on the 
river bottom or in the shallow subsurface of the lower 8.3 miles of the Lower Passaic River. This effort will be 
conducted to support pre-construction debris removal planning and to locate utilities for avoidance and protection 
during construction. The debris and utility mapping will be conducted simultaneously with the geophysical and 
bathymetric survey data collection field work for efficiency (refer to Table 2-1 ). The debris and utility survey results 
will include: 

A summary of available data, acquired through previous geophysical surveys and/or publically available 
sources, which identify debris fields and the location of utilities; 

Description of the survey data collection methods and performance standards, survey vessel and systems; 

Description of the areas targeted for survey data collection and the survey line spacing or anticipated survey 
coverage; 

A summary of geophysical data collected and updated to map debris fields and utilities on a reconnaissance 
level; and 

Survey findings in the form of maps, drawings and data report. 

GSH will collect sediment cores for chemical analysis, geotechnical characterization and waste characterization to 
provide input to dredging and engineered capping design and dredged material handling, dewatering, transport, and 
disposal planning. 

GSH will review pertinent background data provided in the Remedial Investigation/Focused Feasibility Study 
(RI/FFS). GSH will also review the pre- and post-bathymetry to evaluate the effect Hurricane Irene and the resulting 
90-year flood event had on the erosion and depositional pattern of the sediments in the Lower Passaic River. If the 
90-year flood event resulted in significant erosion and deposition throughout the study area, pre-2011 sediment cores 
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will not be helpful to define the depth and extent of sediment contamination and stratigraphy. If the 90-year flood 
created limited erosion, the historic sediment logs and associated analytical data will be reviewed to assess the 
current condition and determine a preliminary geomorphology of the river. Geomorphology can help to identify areas 
of the river that will be more prone to erosion, and therefore in need of armoring for caps. 

Preliminary geomorphic surfaces will be mapped from the post-Irene bathymetry to provide a framework for the 2017 
bathymetry and geomorphic surface mapping. During this mapping process, river reaches and sections will be 
defined. 

Chemical sampling transects and sampling locations will be selected based on the outcome of the geomorphic 
evaluations and required chemistry data. GSH will provide details of planned field work and historical analytical 
results in the PDI work plan. Where more recent coring programs include the top of core elevation, the elevations 
corresponding to the data may be corrected using the updated bathymetry. For cores that lack this information, 
historical bathymetry may be used to estimate the elevation. The PDI work plan will include sample locations, 
collection methods and analytical methods to be used in the investigation. The sediment chemical sampling work 
plan will use data from the bathymetry survey and geomorphic evaluation to identify areas for sampling. 

GSH will obtain geotechnical characterization data from sediment cores. GSH will evaluate existing geotechnical 
data to determine the need for additional data on geotechnical properties to support dredging, engineered capping, 
and dewatering design. Geotechnical investigation methods will include sediment sampling, in situ testing (e.g., vane 
shear, cone penetrometer tests) and laboratory testing. GSH will present the details of the geotechnical investigation 
in the PDI work plan or an addendum to the PDI work plan, which will include the following: 

Geotechnical sampling objectives 

Available geotechnical data and data gaps 

Locations for geotechnical borings, sampling methodology and testing 

A summary of geotechnical test results 

Discussion of how the data will be used to support the design 

Waste characterization is an important element in identification, screening and selection of disposal sites for 
dewatered sediment during the RD. GSH will collect bulk sediment samples as part of the sediment chemical core 
sampling program for waste characterization purposes. The results will be utilized to determine if the sediment to be 
dredged is hazardous or non-hazardous for disposal, if it complies with landfill permit requirements for acceptance 
purposes, and the appropriateness of sediment for acceptance at different permitted facilities (i.e., Subtitle C, Subtitle 
D), with or without treatment. The specific details of the waste characterization investigation will be presented in the 
PDI WP or an addendum to the PDI WP. 

Data for pore water will be collected to support the chemical isolation cap designs. Pore water will be collected from 
sediment that will lie under the planned chemical isolation caps to provide concentration data for use in the numerical 
cap models for the cap design. Sample locations and depths for the pore water sampling will be identified in an 
addendum to the PDI work plan. Sample locations and depths will be based on the geomorphic units identified from 
the geomorphology evaluation and expectations for the RD dredging for cap placement. Pore water samples will be 
collected for the identified sediment COCs for OU 2. 
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In addition to the pore water data, groundwater flux at the sediment interface of the proposed engineered cap (i.e., 
chemical isolation layers) will be assessed. The groundwater flux data includes the vertical hydraulic gradient and 
the vertical groundwater flow. Data for the groundwater flux will be collected for the geomorphic units identified for 
pore water data collection. Data collection methods to be used for sampling the pore water (e.g., passive samplers) 
and measuring groundwater flux will be described in an addendum to the PDI work plan. 

To evaluate the potential for short-term contaminant release during dredging operations, samples for dredge elutriate 
tests will be collected. Proposed sample locations and number of samples will be selected based on the geomorphic 
units identified during the PDI planning. The locations, sample methods and sample testing details will be provided 
in the PDI work plan or an addendum to the PDI work plan. Results for the dredge elutriate tests will be evaluated 
against water quality criteria. The results will be utilized to support EPA's development of performance standards for 
use during remedial construction. 

GSH will survey and assess the integrity of the existing bulkheads, natural shoreline, riprapped areas and bridge 
abutments along the lower 8.3 miles of the Lower Passaic River. The processes for surveys, desktop evaluation, 
field reconnaissance, field investigations and analyses to assess the integrity of the existing structures will be detailed 
in an addendum to the PDI WP. The work plan will also include methodology for evaluation of the impacts of the 
potential dredging on the wall stability and evaluation of measures that may be required to permit safe dredging. 
GSH will utilize the following sources and methodologies during the survey: 

Light Detection And Ranging (LiDAR), photography/video survey, and bathymetric and aerial survey 

Correspondence with adjacent upland property owners to obtain available drawings, construction records, 
and geotechnical data for identified structures 

Visual reconnaissance of structures to assess condition and nature of construction 

Parallel seismic measurements to determine wall depth where plans are not available 

Conducting resistivity and ground penetrating radar surveys to identify anchorage of walls where riparian 
access is provided 

Geotechnical investigation and testing to determine soil properties for both the land side and river side of 
walls for use in analyses 

Marine borings 

Land borings 

Test Excavations 

Sampling 

In situ testing 

Laboratory testing 

The shoreline and structure data collection field work will be coordinated with the geophysical and bathymetric survey 
data collection field work for efficiency. 
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GSH will perform fish distribution studies to better define the fish window (i.e., construction season), and fish and 
invertebrate tissue studies to support development of performance standards and institutional controls during the 
RD. The planned approach for fish studies is summarized below. 

Fish Window. Implementation of the proposed remedy will require the assessment of potential impacts on 
existing fishery resources and feasibility of seeking a variance on seasonal restrictions for in-water work and 
dredging activities related to this resource. 

o Within the New York/New Jersey harbor complex, a timing restriction of March 1st through May 31st 
has been established for dredging activities to protect spawning activity and sensitive life stages of 
the winter flounder (Pseudopleuronectes americanus). The availability of historical data on the 
spawning activity and occurrence of sensitive life stages of this species or other managed species 
within OU 2 is unknown at this time. Historical data on winter flounder life stages for Newark Bay 
indicate that egg and larval abundance are low within both the navigation channel and shallow water 
habitats of the upper bay. In consultation with the National Marine Fisheries Service (NMFS) and 
other stakeholders as necessary, GSH will prepare a work plan for ichthyoplankton and 
adult/juvenile finfish sampling to document the presence/absence of life stages of winter flounder 
and other species within OU 2 of the Lower Passaic River. 

o Collected data will be used to document winter flounder and other species' spawning activity (as 
required by NMFS), to record the presence/absence of sensitive life stages and to determine 
significance of use of the OU 2 area by various life stages of winter flounder. If the study results 
support lack of significant winter flounder spawning activity and egg and larval abundance, dialogue 
will be initiated with the NMFS to request a variance from, or a potential reduction in, the dredging 
closure window based on this evidence. 

GSH will develop an addendum to the PDI WP and perform cultural resource surveys in support of EPA's required 
compliance with the archaeological requirements of Section 106 of the National Historic Preservation Act of 1966, 
as amended (NHPA). Studies will be conducted to document the cultural resources in areas that may be affected 
by the remedial activities, the area of potential effects (APE). These studies will rely in part on the geophysical data 
collected as described in Section 2.1.2. 

The APE will be defined in discussion with the New Jersey Historic Preservation Office (NJ HPO) (functions as the 
State Historic Preservation Office [SHPO] in New Jersey), and EPA. The defined APE will become the basis for the 
various cultural and archaeological studies that will be planned and performed. GSH will coordinate with the NJ HPO 
and EPA regarding cultural resource issues. 

The goal of the cultural resource surveys will be to identify cultural resources within the APE which may be listed in 
or eligible to the National Register of Historic Places, and to assess if implementation of the remedy will impact the 
cultural resources listed in, or potentially eligible for, the National Register of Historic Places. The surveys will include 
the following tasks: 

A marine archaeology study to identify submerged archaeological resources that may be located in the 
APE and potentially affected. 

An upland archaeology study to identify upland archaeological resources located along river shorelines and 
within other upland locations where support facilities may be constructed, and which may be affected. 
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An aboveground cultural resources study to identify aboveground cultural resources, including standing 
structures, buildings, piers, bridges, roads, etc., that may be impacted. 

In addition to the above, an Unanticipated Discovery Plan will be developed to describe the measures that will be 
taken in the event an unknown cultural resource is encountered during upland construction or implementation of the 
remedy in the river. 

For each of these tasks, GSH will meet with NJ HPO and EPA to discuss the Project, define the APE for the marine 
and upland archaeology and the aboveground cultural resources tasks, and discuss the proposed approaches to 
these studies. Once the APE is defined with input from NJ HPO and EPA, GSH will initiate the work on the respective 
task. 

GSH will develop an addendum to the PDI WP and will perform habitat surveys to characterize existing in-river 
habitats (fresh water and marine) along the lower 8.3 miles of the Lower Passaic River. The goal of habitat survey 
and assessments is to inform the restoration design ofthe mudflats and other habitats affected by the implementation 
of the selected remedy. The habitat survey will also be necessary to support compliance with applicable permitting 
requirements and other regulatory requirements. Key elements of the study include the following: 

Compilation of habitat data from previously completed studies 

Desktop evaluation of mapped cover types and physical features 

Description of field studies required to further characterize existing habitats 

The habitat data collection field work will be coordinated with the bathymetry/geophysical/debris survey, water quality 
data collection, and fish studies field work to reduce redundancies and allow for greater efficiency of data collection. 
Habitat surveys will include the following: 

Identification and delineation of shoreline and in-river habitats 

Characterization of sediment types (e.g., hard bottom vs. soft bottom) 

Characterization of hydrology cycles along the 8.3-mile reach 

Characterization of riparian vegetation 

Characterization of aquatic vegetation 

Assessment of functions and values of identified habitats 

Documentation of wildlife use of the affected area 

Assessment of diversity and abundance of wildlife 

Engineering performance standards will include monitoring criteria for water quality during the implementation of the 
remedy, as well as measurements of river flow and velocities. To support EPA's development of the engineering 
performance standards, water column samples will be collected to establish baseline conditions for OU 2. The water 
column sampling plan will include the followings: 

A summary of available chemical data for surface water 

A summary of potentially applicable performance standards for the water column 
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Discussion of how the collected data will be used to comply with the performance standards during the 
remedial activities 

The water column data collection field work will be coordinated with other PDI sampling tasks for efficiency and to 
ensure that other sampling activities do not influence the water column sampling effort. 

River flow and surface and bottom water velocities will also be measured in the lower 8.3 miles of the LPR. This 
will be conducted over a range of tidal and seasonal conditions to develop a baseline for suspended sediment and 
contaminant loads to support cap erosion calculations. This data will support a more robust design based on 
calculations using actual measurements of these parameters, rather than based solely on model predictions. 

GSH will prepare an addendum to the PDI work plan and will evaluate potential borrow sites to supply backfill and 
engineered capping material. Source material identification and characterization activities will be conducted to 
support the development of the capping and backfill specifications as part of the engineered capping and mudflat 
restoration design. An initial step will be to identify the physical and geochemical characteristics of potential capping 
and backfill sources that can be used during the RD to assess whether the material will meet the grain size 
requirements to be stable under expected hydrologic stresses and will support appropriate biological communities. 
It is anticipated that representative samples of the available materials from various potential borrow sources would 
be obtained to determine the physical and chemical characteristics. The material source location(s) will be evaluated 
during the RD relative to available options for transport to the Passaic River. 

GSH will prepare a SWMP to: 

Obtain baseline data regarding the extent of contamination in affected media (e.g., water column and fish 
tissue); 

Obtain information, through short- and long-term monitoring, about the movement of and changes in 
contamination throughout OU 2 before and during implementation of the RA, including contamination in 
sediment; 

Collect baseline data for surficial sediment for purposes of short-term and long-term monitoring to evaluate 
remedy effectiveness; 

Establish baseline conditions of the water column for long-term monitoring for evaluating post-remedy 
recovery; 

Establish baseline conditions for fish and invertebrate tissues for long-term monitoring to evaluate post
remedy recovery and inform fish consumption advisories established by the state; 

Obtain information through short-term monitoring during implementation of the remedy regarding 
contamination levels to determine whether interim remediation milestones, remediation goals and RAOs 
are achieved; 

Evaluate information to determine whether to perform additional actions, including further OU 2 monitoring; 
and 
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Establish baseline conditions to support performance standards for remedial construction and to monitor 
remedy effectiveness (Section 2.3); 

The SWMP will be focused on documenting contaminants in the sediment, water column, and in fish tissue. The 
SWMP will describe the data needed to: 1) assess movement of, and changes in, the contamination in OU 2; and 
2) to determine the achievement of remediation milestones, remediation goals and remedial action objectives. The 
collected data will also be used to determine if additional actions are required. The plan will describe the media to 
be monitored, data collection methods, frequencies and schedules as well as the parameters to be monitored. The 
SWMP activities will be coordinated with other sampling and data collection efforts including the bathymetry surveys, 
fish and crab tissue studies and water column sampling. The sampling program for surficial sediment, water column, 
and fish tissue is summarized below. 

Sampling of surface sediments will be performed as part of the site-wide monitoring to provide data on the 
achievement of interim remedial milestones, remediation goals and the RAOs. Baseline data will be collected to 
establish the pre-remedy conditions. The collection of short-term data during the implementation of the remedy will 
be used to verify cap placement while long-term monitoring data will be used to demonstrate the achievement of 
the RAOs. The SWMP will include; 

A summary of available chemical data for surface sediments; 

Sampling methods used for the collection of surface sediment; 

Analytical methods used to analyze surface sediment samples and; 

Discussion of how the collected data will be used to evaluate the achievement of RAOs, remediation goals 
and interim remedial milestones. 

Site wide monitoring will include collecting baseline data prior to the implementation of the remedy, during 
implementation and long-term monitoring for water quality post implementation of the remedy. The water column 
sampling plan will include the followings: 

A summary of available chemical data for surface water 

Sampling methods used for the collection of surface water 

Analytical methods used to analyze surface water samples 

Discussion of how the collected data will be used to evaluate recovery after implementation of the remedy. 

The water column data collection field work will be coordinated with other sampling tasks for efficiency and to ensure 
that other sampling activities do not influence the water column sampling effort. 

GSH will develop a plan to collect baseline and long term monitoring data to verify effectiveness of the remedy and 
institutional controls after completion of the remedy. RAOs related to the monitoring of the response in body burdens 
in biota in OU 2, include acquisition of a pre-remedy data set (collection of baseline fish and invertebrate tissue data 
by GSH) and post-remedy recovery study for assessing trends in body burdens in biota populations present. Data 
collection will be spread throughout the years and address a range of conditions likely to be encountered in the river. 
GSH will review historical data related to tissue monitoring in the Lower Passaic River from prior investigations to 
identify statistical needs and temporal windows for collection of samples for targeted species for monitoring. The 
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study results will allow for a better understanding of the response in the tidal system following implementation of the 
remedy and better define the long-term monitoring requirements. 

Fish Consumption Advisories. The fish and crab studies will be performed to provide data on current and post
remedy fish and crab tissue contaminants to support on-going consumption advisories. As stated in the ROD, New 
Jersey's existing prohibitions on fish and crab consumption will remain in place after remedy construction, and will 
be enhanced with additional community outreach to encourage greater awareness of the prohibitions until the 
concentrations of COCs in fish and crab tissue reach protective concentrations corresponding to remediation goals. 

EPA has developed draft performance standards related to the remedy implementation. These draft performance 
standards include engineering performance standards (e.g., re-suspension and productivity) and quality of life 
performance standards (e.g., air quality, odor, noise and lighting) to minimize short-term impacts to the aquatic 
community and the surrounding area. Section 3.1.2 includes a detailed discussion of performance standards. 

GSH will utilize the PDI findings (e.g., the results offish studies, dredge elutriate testing, water column sampling), in 
collaboration with EPA, to obtain the information needed to support the development of the performance standards. 
GSH will prioritize performing the following important design elements to further inform the development of these 
standards: 

Evaluation of sediment re-suspension during dredging and capping activities 

Evaluation of vessels planned for use during RA and after RA implementation in various reaches of the 
river to evaluate how propeller wash from these vessels might impact re-suspension 

Sediment transport and disposal planning which will impact productivity 

Applicable permitting and regulatory requirements which will impact quality of life performance standards 

The base mapping activity will include incorporation of bathymetric, aerial, and LiDAR surveys into the engineering 
design drawings. Supplemental topographic survey of the riverbanks may also need to be performed and 
incorporated if other surveys do not provide sufficient data on the slopes and top elevations of the banks. Base maps 
will include information about debris, utilities, habitat survey results (i.e., habitat delineation) and shoreline conditions 
(e.g., bulkhead, riprap, sheet pile wall). The existing conditions of the lower 8.3 miles of the Lower Passaic River will 
be illustrated on the base maps. These maps will be used as base maps for the RD drawings. 

GSH will identify, screen, evaluate, and select the sediment processing/treatment facility site(s) along the entire 
shoreline of the lower 8.3 miles of the Lower Passaic River. Locations beyond the 8.3 miles of the Lower Passaic 
River may be considered if there are advantages that outweigh proximity, e.g., if there is ready rail access. The ROD 
indicates that a single, large-scale facility is preferred, but there may be advantages to utilizing multiple smaller-scale 
facilities strategically positioned along the OU 2 work area. EPA identified several potential sediment processing 
facility sites in the ROD (Table 2-2 and Figure 2-1). GSH will review and utilize the analysis provided in the ROD 
during the RD. Sediment processing site selection and evaluation will include the following tasks: 

Site(s) selection criteria, identification process and selection process 

Collection of site evaluation data to assess the suitability of the site(s) for use as a sediment processing 
facility and as required for bidding purposes during contractor selection, including, but not limited to 
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geotechnical, baseline chemical conditions, habitat and cultural resources surveys, topographical survey, 
and utility service assessment 

Land leasing or acquisition plan 

GSH will prepare a work plan to describe the methodology that will be utilized for the site selection process, including 
the siting criteria. Siting criteria will be developed by compiling and reviewing relevant information available in the 
project Administrative Record as well as site selection and development information from the Hudson River PCBs 
Superfund Site project. The use of information from the Hudson River project is being proposed since that project is 
also under the purview of EPA Region 2 and applying "lessons learned" will be valuable in developing a work plan 
that will have a format, process, and methodology that is familiar to Region 2 staff. 

GSH will seek input from EPA on the screening criteria and metrics during siting criteria development. Once the 
criteria are developed, GSH will perform the study in the following stages: 

Stage 1 - Preliminary and Final Candidate Site Evaluations. This will include compiling and reviewing 
information that can be obtained from both electronic and non-electronic databases and record repositories 
and performing limited, non-intrusive field reconnaissance (upland and on-water) in order to develop a 
geographic information system (GIS) database that will be used to identify, screen, and evaluate both 
preliminary and final candidate sites (PCSs and FCSs, respectively) for the facility. The findings from these 
evaluations will be summarized in a Technical Memorandum for EPA's review and comment prior to 
initiating Stage 2 activities. 

Stage 2 - Suitable Site Evaluation. This will include initiating contact with the FCS site owner(s) and 
negotiating and obtaining right of entry/access to perform site-specific intrusive and non-intrusive field 
investigations to collect and evaluate more detailed information about the various engineering and 
environmental features of the FCSs (e.g., geotechnical and environmental drilling, Phase 1 environmental 
site assessments [ESAs], etc.). It will also include an evaluation of construction and operation of the facility 
with regard to compliance with applicable Environmental Justice policies and soliciting public input on the 
FCSs. As with Stage 1, the findings from these evaluations will be summarized in a Technical Memorandum 
for EPA's review and comment prior to initiating Stage 3 activities. 

Stage 3- Final Site Selection. This will include taking the input and comments received from GSH, EPA, 
and the public during Stage 2, reviewing potential changes to the siting criteria that may have occurred 
during concurrent RD activities, and applying these to the suitable site(s) to determine which site(s) are 
recommended for facility development. This will also include preparing an outline and list of key 
considerations for negotiating an agreement in principle with the preferred site owner(s) for land leasing 
and/or acquisition. The final evaluation findings and recommendations will be summarized in a Site 
Selection and Evaluation Report that will be issued to EPA. 

GSH will perform the Treatability Studies outlined in the SOW for the following purposes: 

To evaluate enhanced capping technologies, with a focus on constructability and placement techniques, 
such as the use of additives or amendments (e.g., activated carbon or organoclay) to create a reactive cap 
or thin-layer capping technologies where conditions are conducive to such approaches 

To evaluate constructability and placement techniques for habitat substrate on the mudflats and any other 
habitat areas affected by implementation of the selected remedy 

GSH also recommends the following studies be conducted as either treatability studies or pilot tests: 
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Dewatering studies for polymer/coagulant evaluation and filter cloth selection, in the event filter presses are 
planned for sediment dewatering 

Pilot study for sand separation and reuse, which may be performed as a pilot test or via wet sieving 

Evaluation of water treatment technologies 

GSH will submit a Treatability Study Work Plan (TSWP) for EPA approval in accordance with EPA's Guide for 
Conducting Treatability Studies under CERCLA (EPA, 1992), as supplemented for RD by the Remedial 
Design/Remedial Action Handbook, EPA 540/R-95/059 (EPA, 1995). Following completion of the treatability study, 
GSH will submit a Treatability Study Evaluation Report for EPA comment. 
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0 . ··>.: ~:::::: 'if! ::: ·~.. . . ·······. :~~·~ tliltah~~ i >Otilltlf!s ori; Size Descriptron ·· Wat;rtront 4 
A:ccess Main.Rd . Sit~ ... 

Rectangular 
Passaic gas, sewer, 

Site 1 29 acres (irregularly 
700ft 

Yes 0.5 miles 
water 

-1100 X 550 

Two parcels -
noncontiguous Square 

Site 2 10 acres -650x700 Passaic 
Yes 1 mile unknown 

waterfront Square 700ft 
43 acres across -1400x1500 

street 

Triangular Passaic 
Site 3 25 acres 

-1300 x1450 600ft 
Yes unknown 

Two parcels -
Long, 

Site 4 contiguous23 irregularly Passaic Maybe 3miles unknown 
acres waterfront 

shaped 
800ft 

18 acres to west 

Site 5 83 acres unknown Rahway Yes available 

Rectangular Arthur Kill 
Site 6 31 acres Yes 1.5 miles unknown -1300x900 1,000 ft 

Site 7 210 acres total Rectangular 
Arthur Kill, 

Yes 1 mile available 
3,000 ft 

Notes: 
Dimensions are approximate, acreage and utility information provided by broker/seller 
All sites on the Lower Passaic River are between RM 0 and RM 3 
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.. ~···· ·· .. 
, comments•······· . .... 

··········• 

·······; ·~ ( 

Site by itself too small but 5 acres of green space adjacent to the site 
which, if available, would provide space for RR sidings for train car 
storage. 
Warehouse and shipping facility on northern half, industrial operations 
southern half, gone by 2005. 
New facility with ASTs constructed pre 2012. 
Small adjacent parcel used until-2004, unknown purpose. 
Small parcel between RR siding and larger site that may need to be 
addressed by an easement for an access road. 
Small parcel- industrial operation on site although does not appear 
active after 2008; large number of AST previously on site. 
Large parcel - open space since before 1995; used as a shipping 
container storage area between 2003 and 2010. 
Located adjacent to Kearny Pt property where mudflats need to be 
remediated. Appears unused since before 1995. 
Majority of previous site infrastructure demolished by 2012. 
No spur on-site but adjacent to switching yard. 
Eastern parcel clear by 1995 but indications of former ASTs on site. 
Parcel not used until201 0- storage yard. 
Western parcel has small facility in one section, remainder unused 
since -1995. Area adjacent to Bay has wetlands and dredging 
required to establish a dockinQ area. 
Exact property boundaries unclear and general area has a lot of 
wetlands, need to confirm. 
Established dock. Site industrial in 1995. 
Between 1995 and 2002, site leveled and not been used since before 
2002. 
Half of site are wetlands; site filled to BFE elevation. Multiple sites, 
may be possible to subdivide. 
3 ASTs on site through 2009. 
Southern half - used for material screening/sorting operations possibly 
as part of fill operations. 
Northern half- major excavation operation in 2012. 

Main road - interstate Comments based on Google Earth historical aerial photos, no additional research on site conditions 
Source: EPA ROD Table III.C.2-2. Potential Site Options (EPA, 2016a). 
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The goal of the design is to develop RD drawings and technical specifications, supporting plans, and reports that 
address all the design elements necessary to fully accomplish the remedy selected for OU 2, as outlined in the SOW 
(EPA, 2016b). The RD will be completed using a phased approach, beginning with identification of data gaps that 
need to be addressed early in the design process. Data gap analysis will continue through the PDI investigation 
phase until data needs are met. 

The RD process will start with the data gap analysis and pre-design activities described in Section 2. PDI and 
treatability studies will provide input to the design. The following tasks will be performed early in the RD process: 

Evaluation of Data Gaps: A review of existing information on OU 2 has been performed to identify data gaps that 
will be addressed during the RD. These data gaps, and how each will be addressed to inform the design, are as 
follows: 

Bathymetric surface data. An updated bathymetry is needed to reflect existing conditions and as a base 
map for design plans. This information will be obtained during the PDI. 

Contaminant concentration data. The concentrations of contaminants in the surface below the cap are 
used for input into the Reible model which is used for chemical isolation layer modeling. These data are 
needed for various depths, depending on location, and will be obtained during the PDI. 

Detailed shoreline and bulkhead information. A complete inventory of shoreline and bulkhead structures 
is needed, along with detailed information about these structures. A work plan will be developed for 
obtaining this information as part of the PDI. 

Sediment composition data. These data include percent sand, gravel, silt and clay in the sediment 
planned to be dredged, as well as in situ density of the sediment and percent solids. This information is 
needed to complete mass balance calculations that will provide an estimate of the sand tonnage and filter 
cake to be produced for an assumed rate of dredging and processing through a sediment dewatering 
facility. 

Propeller wash impact on caps. This is a crucial design calculation for the design of cap armoring. These 
calculations will be performed after information is obtained on the types, maneuvering patterns, and engine 
and propeller data for vessels that use the lower 8.3 miles of the river. The vessels considered will include 
potential vessels (tug boats, dredging and capping platforms, barges, monitoring boats, etc.) to be used 
during implementation of the remedy. 

Hurricane surge erosion. Potential cap erosion due to hurricanes will be evaluated after additional data 
are obtained on erosion observed from past hurricanes. 

Cap armoring to resist hydrodynamic forces. Modeling will be performed to evaluate the need for 
armoring of caps to resist the bottom shear stress from a 1 00-year flood event, increased river flowrates 
around bridge piers or other abutments and any other physical characteristic that can cause increased 
water velocity or turbulence. 

The RD will be performed in a phased approach as follows: 

Pre-design investigations 
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Preliminary (30%) design 

Intermediate (60%) design 

Value engineering 

Pre-final (95%) design 

Final (100%) design 
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A description of the design elements, consistent with those presented by EPA in the SOW, follows: 

All design and RA elements will comply with applicable permitting requirements and other regulatory 
requirements. 

An engineered cap will be constructed over the river bottom of the lower 8.3 miles, except in areas where 
backfill may be placed because all contaminated fine-grained sediments have been removed. The 
engineered cap will generally consist of two feet of sand and may be armored, where necessary, to prevent 
erosion of the sand. 

Before the bank-to-bank engineered cap is installed, the river will be dredged over the 8.3 miles 
(approximately 3.5 million cubic yards) so that the cap can be placed without increasing the potential for 
flooding. Depth of dredging is estimated to be 2.5 feet on average, except in the 1.7 miles of the federally 
authorized navigation channel closest to Newark Bay. 

The remedy will include sufficient dredging and capping to allow for the continued commercial use of a 
federally authorized navigation channel in the 1.7 miles of the river closest to Newark Bay and to 
accommodate reasonably anticipated future recreational use above RM 1.7. 

Dredged materials will be barged or pumped to a sediment processing facility(s) in the vicinity of the Lower 
Passaic River/Newark Bay shoreline for dewatering. Dewatered materials will be transported to permitted 
treatment facilities (e.g., incineration) and landfills in the United States (U.S.) and/or Canada for disposal. 

Mudflats dredged during implementation of the remedy will be covered with an engineered cap consisting 
of one foot of sand and one foot of mudflat reconstruction (habitat) substrate or approved alternative cap. 

Institutional controls will be implemented to protect the engineered cap. In addition, New Jersey's existing 
prohibitions on fish and crab consumption will remain in place and will be enhanced with additional 
community outreach to encourage greater awareness of the prohibitions until the concentrations of COCs 
in fish and crab tissue reach protective concentrations corresponding to remediation goals. EPA will share 
the data and consult with New Jersey Department of Environmental Protection (NJDEP) about whether the 
prohibitions on fish and crab consumption can be lifted or adjusted to allow for increased consumption as 
contaminant levels decline. 

Long-term monitoring and maintenance of the engineered cap will be required to ensure its stability and 
integrity. Long-term monitoring offish, crab and sediment will also be performed to determine when interim 
remediation milestones, remediation goals and remedial action objectives are reached. Other monitoring, 
such as water column sampling, will also be performed. 

GSH will prepare the dredge and engineered cap design based on a number of design criteria. These criteria will 
take into consideration EPA's performance standards and SOW requirements. Dredging is to be designed to 
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accommodate placement of an engineered cap over the river bottom, but additional dredging will be performed at 
some locations to accommodate anticipated future uses. Additional factors that influence dredging and cap design 
are described below. 

Dredging Method. The ROD allows consideration of applicable dredging methods other than mechanical 
dredging, as identified in the Focused Feasibility Study Report for the Lower Eight Miles of the Lower 
Passaic River (FFS Report; EPA, 2014 ). Identification of dredge equipment will occur as early in the design 
process as practicable. Dredging methods to be considered include hydraulic dredging or mechanical 
dredging, with or without shoreline-based excavations. Associated design elements (i.e., dredged material 
transport, sediment processing, and water treatment) are highly dependent on the dredging method. During 
the RD, mechanical dredging with barge or hydraulic transport, and hydraulic dredging with slurry pipeline 
transport options will be evaluated. 

Navigation Channel. Dredging depths will be designed to allow placement of an engineered cap while 
accommodating the continued commercial use of a federally authorized navigation channel between river 
mile RM 0 and RM 1.7 and reasonably anticipated future recreational use between RM 1.7 and RM 8.3. 

Future Changes to the Navigation Channel. Capping the navigation channel at a depth other than the 
currently-authorized depth will depend on coordination with USAGE and the State of New Jersey, and 
successful completion of the process to obtain Congressional action to modify the depths and de-authorize 
portions of the navigation channel. Accordingly, the actual channel dredging depths may be further refined 
prior to implementation of the remedy. 

Stability of Shorelines, Utilities and Other Structures. Dredging may potentially impact the stability of 
existing bulkheads, natural shorelines, rip-rapped banks, utility crossings and bridge abutments along the 
lower 8.3 miles of the Lower Passaic River. During the design, the stability of these structures will be 
analyzed using Shoring Suite® or similar slope stability program. Protective measures, buffers, temporary 
bulkhead installation, and other mitigation measures will be considered where needed. Where maintaining 
the stability of these structures limits allowable dredging to less than 2.5 feet, and post-cap water depth 
requirements can be maintained, little or no dredging or other design options may be proposed to minimize 
the need for bulkhead or shoreline improvements. 

Floodplain Storage. The concept of dredging sediment to a depth of approximately 2.5 feet was proposed 
in part to accommodate capping without decreasing the storage capacity of the floodplain. This is 
considered to be an average depth, however. If there are advantages to dredging less than this depth at 
some locations and deeper at other locations, this will be considered. Floodplain modeling will be 
performed using the Hydrologic Engineering Center River Analysis System (HEC-RAS) model, version 
5.0.3, developed by the U.S. Army Corps of Engineers, to verify that any deviations from the average 2.5-
foot dredging depth do not result in lower storage capacity for the floodplain throughout OU 2. 

Dredging Design. Dredge plans will be developed using a three-dimensional (3D) surface generated by 
depth kriging using Surfe~ or ARC-GIS. This will create a relatively smooth surface at the required depth 
below current bathymetry, as a 3D surface that can easily be incorporated into the dredge plan design in 
AutoCAD Civii3D, and will minimize the volume of sediment to be removed. A dredge prism design will be 
used for the navigation channel and at any other locations where a manual override of the kriged 3D surface 
is needed. 

Engineered Capping Design. The cap will be designed to provide chemical isolation with allowances for 
consolidation, bioturbation, and erosion protection. The FFS included a conceptual cap design and 
estimated generally a two-foot cap thickness would be needed. The computations for the chemical isolation 
layer were performed using the Reible steady-state Cap Analytical Model (version 1.18). During the RD, 
the conceptual design will be verified and revised, as needed, based on the PDI results. Cap models such 
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as the Reible steady-state Cap Analytical Model, the Reible Active Layer Model and/or CAPSIM model will 
be used to evaluate the chemical isolation based on the collected PDI data. If the cap needs to be designed 
thicker or thinner than the estimates specified in the ROD, dredging design will be revised at those locations 
to meet the navigation and recreation depth requirements in the navigation channel and to avoid any 
increased flooding risk. 

Engineered Cap Erosion/Armor Layer. In the FFS, cap erosion modeling was conducted to investigate 
the cap stability and the need for armoring. Erosion estimates developed using projected bottom velocities 
based on hydrodynamic modeling indicate that certain capped areas in the river would require armoring to 
reduce erosion of the capping material, particularly after large storms. The need for cap armoring will be 
further evaluated during the RD through hydrodynamic modeling of the final cap surface using the 
Environmental Fluid Dynamics Code (EFDC) Model with a fine grid. The EFDC model will estimate the 
bottom shear stress exerted on the cap surface during high flow events, which is then correlated to an 
armor stone sized to resist this stress. 

Propeller Wash. Erosive forces associated with engine propeller (i.e., "prop") wash were not considered 
in the FFS and will be evaluated during the remedial design. The conceptual design incorporated an 
additional one foot of channel depth as a buffer that was assumed, on average, to limit impacts to the cap 
to acceptable levels. During the RD, prop wash analysis will be evaluated using methods described by 
Maynard and others (Maynard 1998), and dredge depths/cap thickness adjustments will be made as 
appropriate. This assessment will begin with an investigation into the type and size of vessels using various 
reaches of the river, and will include obtaining data on the engine size, power usage, keel elevations, vessel 
maneuvering, and other pertinent information needed to assess potential prop wash impact and the 
resulting armor stone size needed to protect the caps. 

Ice Scour. In colder regions, there is the potential for erosion of a cap due to ice jam formations. The 
presence of ice reduces the cross-sectional area of the river, which causes increasing water velocities and 
bottom scour. Ice blocks can possibly extend to the surface of the cap and can lift off potentially large 
portions of the cap if the ice blocks become mobile. In the FFS, cap erosion due to ice jams was not 
considered a significant concern because no records of ice jams were found in the Study Area according 
to the Cold Regions Research and Engineering Laboratory Ice Jam Database. Ice scour risk will be re
evaluated during the RD. If appropriate, cap inspection due to ice scour will be incorporated into the cap 
operation and maintenance (O&M) activities. 

Wind and Wave Effects. The stability of the engineered cap due to wind and wave action will be evaluated 
during the design. Wind and wave effects will be evaluated in accordance with the procedures for water 
wave prediction presented in the Coastal Engineering Manual, EM 1110-2-1100 (Part II) (USAGE, 2006) 
and wind speed estimates using ASCE 7-10 (ASCE, 2010). Necessary modifications on cap armoring 
design and/or cap O&M activities will be made. 

Cap Material Specifications and Placement. The cap design specifications will include materials 
specifications and availability, identification and selection of material source(s), evaluation and design of 
source material transport to OU 2 and staging for installation, and methods for placement of cap materials. 

Upland Staging Areas for Cap Material. Approximately 2.7 million cy of backfill/ engineered cap material 
will be placed. The RD will identify potential upland staging areas. 

EPA plans to follow an adaptive management approach during the remedial design and implementation of the 
remedy, which will allow for appropriate adjustments to ensure efficient and effective remediation. During the RD 
process, the GSH RD team will provide information critical to the successful implementation of the remedy to EPA 
based on the PDI results, treatability studies and the other critical issues of the design which may provide 
opportunities for modifications to the RA. As appropriate, EPA will consider remedy modifications in accordance with 
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the CERCLA process, through a memorandum to the OU 2 file, an Explanation of Significant Difference or an 
Amendment to the ROD. 

EPA is developing Performance Standards (PS) related to the remedy implementation. According to the SOW, 
performance standards will include: 

Engineering performance standards, including resuspension and productivity 

Quality of life performance standards, including air quality, odor, noise, lighting, navigation/use of river and 
traffic to minimize short-term impacts to surrounding community. 

EPA's engineering PS (i.e., resuspension and productivity during dredging and capping) will be designed to balance 
each other. Methods to minimize COC releases during dredging, while optimizing sediment removal, will be evaluated 
during the RD. The resuspension standard for dredging and capping will minimize short-term releases from affecting 
the long-term goals and limit upstream and downstream migration ofCOCs. The purpose of the productivity standard 
is to establish a minimum annual productivity goal to determine measurable targets for the remedial work. 

Resuspension. This PS will have a significant effect on the technical and operational elements of the resuspension 
control systems. Risks due to resuspension could be minimized through proper equipment selection, control of 
sediment removal rates (through careful operation of the dredging equipment) and the application of best 
management practices (BMPs) in all in-river operations. Issues to consider include: 

Water column monitoring measurements 

Dioxin and other COCs measurement 

Conductivity, temperature, water depth, total suspended solids, acoustic backscatter and turbidity 

Surrogate of COCs for laboratory rapid turn-around 

River flow 

Frequencies 

Flux to Newark Bay and upper nine miles 

Tiered contaminant thresholds/levels for action 

Productivity. The productivity PS for dredging and capping will be to complete RA within the ROD estimate of 6 
years, while reducing short term impacts to the river and adjacent communities. The standard will include 
required/target dredging productivity, monitoring, and record keeping. Productivity will be an important parameter 
during the selection of construction methods, but it is not to be achieved at the expense of the engineered capping 
design and construction or resuspension standard. 

Dredging productivity is influenced by: 

Dredging method -mechanical vs. hydraulic 

Sediment processing facility operations 

Construction season 

Other key factors include: 
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Physical constraints in the river, which will affect dredging/capping production depending on location and 
dredging/placement method 

Changes in volume and length of fish window, which will impact dredging duration differently for different 
sequences and dredging/capping methods 

EPA is developing quality of life PS in the following areas: air emissions, odors, noise, lighting, navigation/use of 
river, and traffic. Both the RD and RA will comply with the Clean and Green Policy of EPA Region 2 to maintain these 
standards. A site-specific Health and Safety Plan (HASP) will be developed that will address the quality of life 
performance standards below. In addition, these standards will be included in the project specifications used for 
contracting the RA. 

Air Quality. Air emissions will comply with state and federal emission limits. The compliance will be 
supported with modeling and calculations using AERMOD, if needed. AERMOD is an air quality and 
dispersion model recommended by EPA for assessing air quality under the Clean Air Act (EPA 2005). The 
GSH will also outline the monitoring requirements during the RA to verify compliance. 

Odors. Locations and activities with the greatest potential for odor releases will be identified. GSH will 
also outline operational measures to be taken during the RA to minimize impacts. 

Noise. Noise levels shall not exceed established limitations for daytime and nighttime operations during 
RA activities. Areas and activities anticipated to have the greatest impacts will be identified, along with 
measures to be taken during the RA to minimize impacts. Examples are the use of acoustic enclosures to 
mitigate the transmission of noise beyond where it originates. Compliance will be supported with modeling 
and calculations using the model Computer Aided Noise Abatement (CadnaA), if needed. 

Lighting. Requirements for downlighting, shrouds, natural screening, etc. will be described, and the areas 
and activities that have the greatest lighting impacts will be identified, along with operational measures to 
be taken so light intrusion does not interfere with use of property or pose a safety risk to vehicular traffic 
(e.g., glare, blinding). 

Navigation and Use of River. Access to the river will be maximized to the extent practicable through 
planning of the construction phasing. GSH will also outline measures to be considered during the RA to 
minimize limitations on river access and to communicate restrictions in a timely manner. Safety of the public 
concerning project activities will be prioritized. 

Traffic. Traffic management during facility construction and operation phases will be considered in the RD. 
Other considerations will include on-site parking, truck staging, sequence of arriving/departing shipments, 
truck routes, penalties for use of alternative routes, and traffic at remote facilities, if applicable. During the 
RA, traffic at the site will be monitored and managed to ensure compliance with the traffic management 
plan. 

As stated in the ROD, dredged materials will be barged or pumped or otherwise transported to a sediment processing 
facility in the vicinity of the Lower Passaic River/Newark Bay shoreline for dewatering. Dredged material transport 
design is part of the overall dredging program design and will be highly dependent on many factors, including: 
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Physical aspects of sediment processing facility (e.g., size, access, capacity) 

Sediment characteristics and/or presence of debris 

River characteristics (e.g., water depths, hydraulic characteristics, physical barriers, adjacent land uses, 
and water dependent uses) 

The primary modes of dredged material transport, barge transport and pipeline transport, will be evaluated in the RD. 

If mechanical dredging is performed, dredged sediment will be loaded into barges and shipped to the sediment 
processing facility. Barge transport can also be utilized to transport dewatered dredged material to a transloading 
facility or directly to a disposal facility. The design of barge transport has the following key considerations: 

Barge-specific factors (e.g., barge size, transport and loading methods for sediment loaded onto a barge, 
and off-loading methods) 

River bathymetry, as the available water depth for the barge is a key consideration 

Barge traffic, and the design will consider the potential use of a barge traffic planning and monitoring system 

Physical obstacles such as bridge height restrictions and other river uses 

Means of sediment loading, off-loading, and barge docking at the sediment processing/transfer facility 

Barge transport of dredged material in the Lower Passaic River could potentially require several bridges over the 
river to be opened and closed, disrupting road, rail and pedestrian traffic, adversely impacting businesses, interfering 
with emergency response, and stressing aging infrastructure. EPA evaluated the 13 bridges in the lower 8.3 mile of 
the Lower Passaic River and determined that dredged material can be transported with minimal bridge openings, if 
any. The design process will involve the following steps to accommodate barge transport without opening and closing 
the bridges: 

Confirm if low profile barges can pass through all but two of the bridges, as EPA identified 

Evaluate if barges passing from RM 2.6 to RM 5.7 could be resolved by scheduling barge movement with 
the tides 

Evaluate the volume of dredged material that needs to be transported between RM 5. 7 and RM 6.1 by 
incorporating bypass pumping or other appropriate technology to minimize bridge openings 

If hydraulic dredging is performed, sediment would be pumped to the sediment processing facility as a sediment
water slurry. Pipeline transport can also be used to convey mechanically dredged sediment, which would require 
fluidization of the sediment by adding water to form slurry. The design of pipeline transport has the following key 
considerations: 

Transport distance. Transportation via pipelines can be practicable if the pumped distance is manageable 
through the use of booster pumps. 
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Presence of debris. Dredged sediment will need to be screened for debris and large solids before pumping 
the slurry. Maintenance and cleaning of the screen/hopper/conveying system will also be required. 

Effective solids content. Solids content for pumping dredged material is typically in the range of 20 to 30 
percent. Pumping sediment with higher solids content is feasible, depending on the pumping distance and 
if the material is relatively homogenous. 

Equipment selection. Size of pumps will be evaluated based on the distance to be pumped. The weight 
of pumps vary with the required size. The difference in weight can impact the ease of moving the pump in 
the barge, which may need be moved using an excavator or crane. The discharge line dimensions would 
be another factor to be considered. A larger-diameter pipe has a higher pumping capacity, but maintaining 
a velocity that will keep solids in suspension can be challenging, risking more frequent clogging of the line 
and interruption of the process. 

Location of pumping stations. The number of pump stations, potential locations of land-based staging 
area, and the sequence of pumping from barge to barge to cross the bridges and further pumping to the 
sediment processing facility will be evaluated. 

During the RD, these pipeline transport design considerations will be evaluated, the conceptual design outlined in 
the ROD will be advanced, and the optimization process for the equipment selection will be provided. 

Dredged materials will be transported to an upland sediment processing facility(s) in the vicinity of the Lower Passaic 
River/Newark Bay shorelines for debris screening, sand separation and active dewatering using filter presses. The 
facility will also include a water treatment plant to treat contaminated water generated from sediment dewatering to 
meet NJDEP water quality standards before discharging it to the Lower Passaic River or Newark Bay. The RD 
process will include the following steps: 

Site Selection. Sediment processing site selection and evaluation will be conducted during the RD, using 
the site selection criteria established in the FFS. The criteria included location parameters, size 
requirements, highway access, waterfront access, railroad access, zoning, and physical constraints. EPA 
identified four potential sites meeting the selection criteria between RM 3 and the upper portion of Newark 
Bay in the ROD. Design activities will include assessment of the suitability of the site(s) for use as a 
sediment processing facility and, as required for bidding purposes during contractor selection, collection of 
site information based on PDI findings (evaluation of data including, but not limited to, geotechnical, 
baseline chemical conditions, habitat and cultural resources surveys, topographical survey, and utility 
service assessment) and development of a land leasing or acquisition plan. 

Technology Selection. The RD will include identification of materials handling and sediment dewatering 
technologies for the sediment processing facility. The technologies to be evaluated include solids 
separation (e.g., screening equipment, hydrocyclones), dewatering (e.g., gravity separation, filter press, 
centrifuge), and water treatment (e.g., clarification, multimedia filtration, oxidation, granulated activated 
carbon). 

Dewatering and Treatment Process. The design will include preliminary process flow diagrams (PFDs) 
for the dewatering and treatment processes that identify all significant components of the treatment train, 
the sediment slurry properties, and a draft mass balance. The PFDs will include any pretreatment 
requirements, and the volume and types of media requiring treatment. 

Facility Operations. The sequence of facility operations include barge unloading and barge water 
separation (if sediment is barged); untreated sediment holding, mixing, and transport; chemical and 
materials unloading, storage and loading; dewatering and treatment processes; and loading for transport 
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of dewatered materials to disposal. Facility operations will also include final transportation for disposal 
logistics (e.g., rail spurs, rail car or truck staging areas and possible loading and staging areas for capping 
and backfill material). 

Design Optimization. There may be adaptive management opportunities during the design of the upland 
sediment processing facility, including the construction of smaller sediment dewatering and management 
units that can be expanded as necessary. On-site treatment options, and possible incorporation of 
treatment techniques into the sediment processing facility design, will also be investigated. Section 3.2 
describes related engineering studies that would provide information to enhance and optimize the design. 

Sediment transport and disposal is the final step of dredged material management. Dewatered materials will be 
transported to permitted treatment facilities and landfills in the U.S. or Canada for disposal. The transportation options 
(i.e., rail, truck, barge, or combination) will be evaluated during the RD. EPA's community involvement activities will 
include getting input from the communities potentially affected during transport and disposal of dredged sediment. 
Sediment transport and disposal elements include: 

Debris transport and disposal 

Sediment transport and disposal 

Beneficial use sand transport 

Transport off-site for thermal treatment 

Thermal treatment and disposal 

The design process will include the following key considerations: 

Debris and Beneficial Use Sand Transport and Disposal. Debris and non-hazardous coarse-grained 
materials (sand) will be separated at the upland processing facility for potential beneficial use or disposal. 
Debris and the beneficial use sand will be loaded into trucks or railcars to be sent to their final destination. 
The GSH RD team will evaluate transportation and disposal options for debris and beneficial use sand. 

Transport to Landfill. The ROD states that dredged materials characterized as non-hazardous may be 
disposed directly in a landfill without treatment. Dredged materials from coastal or tidal waters are 
specifically excluded from the definition of solid waste under New Jersey Solid Waste Regulations, N.J.A.C. 
7:26-1.6. Therefore, the State of New Jersey has no permitted Subtitle D landfills that are authorized to 
accept dredged material as solid waste for disposal. In the ROD, disposal in a U.S. or Canadian landfill is 
assumed as disposal in a RCRA Subtitle C landfill outside of New Jersey. In addition, hazardous dredged 
materials may require disposal in a Subtitle C landfill. Not all Subtitle D landfills are permitted to accept 
wastes with dioxin. During the RD, GSH will evaluate disposal options for dredged sediment to be disposed 
in RCRA SubtitleD landfills based on the waste characterization. 

Thermal Treatment and Disposal. An estimated 130,000 cy has been identified as RCRA waste with an 
UHC, that will require incineration (the only technology available at this time). The ash generated by 
incineration would be disposed in a RCRA Subtitle C (hazardous waste) landfill. In addition to incinerator 
ash, other hazardous dredged materials may require disposal in a Subtitle C landfill. The GSH RD team 
will refine the studies completed during the RI/FFS, re-evaluate the volume of sediment that would be 
thermally treated based on the PDI results, determine the treatment vendor, facility location, and treatment 
process that could be used, and also identify potential disposal locations for treated sediment. 
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Rail Transport. The ROD outlined a number of options for incorporating rail transport from the proposed 
processing facility to the ultimate disposal site(s), ranging from on-site storage and loading for rail cars, to 
use of an off-site intermodal transfer point. GSH will select the final approach during the RD, factoring in 
site conditions and rail access at the processing facility as well as at the potential disposal facilities. 

Disposal Sites. The RD process will include evaluation and selection of off-site licensed disposal facilities 
that either have existing or proposed rail or barge access. Several landfills have been identified in the ROD 
as potentially having capacity to receive dredged material from the Lower Passaic River by rail. GSH will 
develop a Transportation and Off-Site Disposal Plan (TODP) that will identify the disposal sites and 
proposed routes for off-site shipment of waste material. 

Waste Characterization. EPA has determined that Passaic River sediment is not a listed waste. However, 
the sediment must be managed as a hazardous waste if it exhibits a RCRA hazardous characteristic 
(reactivity, ignitability, flammability, toxicity). The sediment must be treated prior to disposal if it contains 
UHCs which exceed 10 times the UTS. 

Dewatered sediment will be managed to prevent mixing of hazardous and non-hazardous wastes and cross
contamination. This will be performed during each key element of the RA as described below: 

Sediment Dredging. Sediment characterized as hazardous will be dredged separately from sediment 
characterized as non-hazardous. After hydraulic dredging of sediment characterized as hazardous, the 
dredging equipment, pipelines, and dewatering equipment will be decontaminated by pumping river water 
through the equipment for a minimum of 24 hours. If a mechanical dredge and scows are used, the 
equipment will be washed with clean water and the water pumped to the sediment processing facility. 
During that same period, the sediment storage area(s) will also be washed with clean water to remove 
visible contamination. After this activity is complete, non-hazardous sediment will be dredged. If 
hazardous sediment is dredged following the completion of dredging non-hazardous sediment, no 
decontamination is required until the end of the project. 

Dewatered Sediment Storage. Dewatered sediment characterized as hazardous waste will be stored 
separately until loaded onto trucks or in rail cars for transport to a Subtitle C landfill. After all dewatered 
sediment characterized as hazardous is loaded for transport to a disposal facility, the loading equipment 
and storage area for the dewatered sediment will be decontaminated by washing with clean water to 
remove visible contamination. The wash water will be collected and pumped to the sediment processing 
facility for treatment prior to discharge. 

Debris and Beneficial Use Sand Management. Non-hazardous debris will be stored at the sediment 
processing facility separately from dewatered sediment or debris that may be characterized as 
hazardous. Debris and scalpings from the dewatering process will be disposed as hazardous or non
hazardous waste if removed from sediment characterized as such. Debris and scalpings may be mixed 
with dewatered sediment that is approved for disposal at the same Subtitle C or Subtitle D landfill. If sand 
is approved for beneficial reuse, it will be stored separately to avoid cross-contamination by waste 
characterized for disposal. 

Waste Transport. Trucks and/or rail cars used for shipment of hazardous waste will be decontaminated 
by washing with clean water to removed visible contamination prior to being utilized for shipment of non
hazardous waste. Wash water will be collected and pumped to the sediment processing facility for 
treatment prior to discharge. 
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The selected remedy requires dredged mudflats to be reconstructed to their original grades. The engineered cap 
over the mudflats would consist of 1 foot of sand and 1 foot of mudflat reconstruction substrate that would provide a 
suitable habitat to support current and expected future ecological uses. The RD team will re-evaluate these 
engineered cap assumptions based on the PDI results. GSH will also review USAGE habitat restoration plans for the 
New York-New Jersey Harbor Estuary, which could provide additional information on appropriate habitat 
reconstruction techniques. 

The habitat replacement and reconstruction design will define acceptable backfill specifications based on the range 
of sediment characteristics determined during habitat delineation and assessment activities. The backfill design 
process will follow a similar process as the engineered capping design, and includes the following: 

Materials specifications and availability 

Depth and areal extent of backfill 

Identification and selection of material source(s) 

Evaluation and design of source material transport to OU 2 and staging for installation 

Methods for placement of backfill materials. 

GSH will perform a series of engineering studies. These studies will mainly focus on treatment and beneficial use of 
sediment, and investigation of potential green remediation opportunities. Engineering studies will utilize the results 
ofthe PDI activities, including the results oftreatability studies. The GSH RD team will follow a comprehensive design 
approach while performing treatability, engineering, and value engineering studies, as these studies will influence 
and inform each other. Engineering studies will include the followings design elements: 

On-site Treatment. During the remedy selection process, EPA did not select the large-scale local 
decontamination and beneficial use option (DMM Scenario C in RIIFFS), primarily for implementability 
reasons (e.g., the challenges of constructing and operating a sediment decontamination and beneficial 
reuse facility on a scale approaching the capacity needed for the selected remedy). However, EPA plans 
to follow an adaptive management approach to dredged materials management that seeks opportunities 
for on-site treatment that allows for beneficial reuse of materials in accordance with the Clean and Green 
Policy of EPA Region 2. 

During the RIIFFS, on-site treatment by sediment washing technology was investigated. In 2005 and 2006, 
a pilot demonstration was conducted with Passaic River-Newark Bay sediments that involved sufficiently 
high processing rates for a limited period of time to be considered equivalent to commercial scale operation. 
The technology achieved variable removal efficiencies (ranging from less than 10 percent to 80 percent 
depending on the contaminant) for dioxins and furans, PCBs, PAHs and metals. The data from the 
demonstration did not conclusively establish that the system would be effective in treating all contaminants 
to New Jersey standards to allow the end product to be used beneficially without restrictions. The ROD 
stated that it is possible that sediment washing, combined with solidification and stabilization technology, 
would enable the end product to be used as RCRA Subtitle D landfill cover. More recently, in mid-2012, 
bench-scale studies by two sediment washing technology vendors showed that their technologies were 
unable to reduce Lower Passaic River sediment contamination to levels low enough for beneficial reuse. 
The GSH RD team will review these studies and PDI results, and re-evaluate potential use of sediment 
washing combined with solidification and stabilization technology. 
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Ex situ Treatment. During the RIIFFS, thermal treatment technology was identified as potentially able to 
treat lower 8.3-mile dredged sediments. Pilot demonstrations were conducted by USAGE for three of the 
four identified thermal technologies with Passaic River-Newark Bay sediments and for one technology with 
Lower Fox River (Wisconsin) sediments. All achieved over 99 percent removal efficiencies for a variety of 
COCs, including dioxins, PCBs, PAHs and metals, although the demonstrations involved relatively small 
volumes and short durations. lmplementability of thermal treatment will further be investigated during the 
RD based on the PDI results. The final decisions regarding treatment and disposal locations will be made 
during the remedy design and implementation. 

In situ Treatment. Evaluation of enhanced capping technologies (e.g., the use of additives or amendments 
to create a reactive cap, or thin-layer capping technologies), and constructability and placement techniques 
will be investigated during the treatability studies. The findings will be evaluated where conditions are 
conducive to such approaches. 

Beneficial Use. During the RIIFFS, none of the decontamination technologies tested proved 
implementable on a commercial scale, particularly with large volumes of sediment. Several sediment 
decontamination vendors are continuing to develop their technologies and continue to express interest in 
handling Lower Passaic River sediments. It is possible that one or more vendors may succeed in 
demonstrating that their technology could decontaminate Lower Passaic River sediments and may be able 
to site and construct a local decontamination technology facility. An engineering study will focus on the 
implementability of such technologies. Based on the findings of treatability and engineering studies, EPA 
could modify the selected remedy through a ROD amendment or an Explanation of Significant Difference 
in such a way as to allow for local decontamination and beneficial use of all or a portion of the sediment. 

Green Remediation. The environmental benefits of the selected remedy may be enhanced by 
consideration of technologies and practices during the design of the remedy that are sustainable in 
accordance with EPA Region 2's Clean and Green Policy. This will include consideration of green 
remediation technologies and practices. The RD team will select potential green and sustainable 
technologies including BMPs applicable to the project and perform an environmental footprint analysis to 
quantify the impacts of these practices. The results of the study will inform the construction phase of the 
project. 
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This section describes the deliverables to be prepared in support of the RD, including progress reports, design 
support deliverables, and engineering design deliverables. Elements to be included in these documents are 
described below. 

Progress Reports will be submitted to the EPA on a quarterly basis, or as otherwise requested by EPA, in accordance 
with the Settlement Agreement and until EPA approves the Final (1 00%) RD. These reports must cover all activities 
that took place during the prior reporting period, including: 

The actions which have been taken toward achieving compliance with the Settlement Agreement; 

All results of sampling, tests, and all other verified or validated data received or generated by GSH, in an 
interactive, searchable database (Excel or Access format); 

A description of all deliverables submitted to EPA by GSH; 

An updated RD Schedule, together with information regarding approximate percentage of completion, 
delays encountered or anticipated that may affect the future schedule for completion of the RD, and a 
description of efforts made to mitigate those delays or anticipated delays; 

A description of any modifications to the work plans that GSH has proposed or that have been approved 
by EPA; and 

A description of all activities undertaken in support of the Community Involvement Plan during the reporting 
period and those to be undertaken in the next reporting period. 

If the schedule for any activity described in the Progress Reports changes, including activities required to be 
described in paragraph 4.1(d) of the SOW (e.g., a spill or release that constitutes and emergency situation or an 
immediate threat to human health or the environment), GSH shall notify EPA of such change at least 7 days before 
performance of this activity. 

Design support deliverables will be developed during the RD process to present the results of design support 
activities, present an evaluation of the results, and specify work activities necessary to address data gaps and/or 
provide additional data necessary to develop the design. The design support deliverables will consist of a series of 
work plans and reports, as described herein. 

An overall PDI WP will be submitted that discusses each of the PDI activities. A series of work plan addenda will be 
developed to specify activities to be conducted during the pre-design investigation activities. These PDI WP addenda 
include: 

Geophysical and Bathymetric Surveys 

Debris and Utility Survey 

Sediment Core Collection 
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Geotechnical and Geophysical Survey for Shoreline and Structural Evaluation 

Fish Studies 

Cultural and Archaeological Surveys 

Habitat Survey 

In addition to the above PDI WP/work plan addenda, the following stand-alone work plans will be developed: 

Borrow Site Assessment 

Site Wide Monitoring Plan 

Site Selection and Evaluation 

Treatability Studies 

The results for the design support activities will be presented in a series of reports developed and submitted to the 
EPA for review and approval. Each report is listed below, followed by a brief description of the report content. 

PDI Evaluation Reports: The following reports will be submitted as part of the PDI activities: 

A plan for compliance with Federal and State archeological requirements, including Phase I and II 
cultural surveys, as required 

Supporting deliverables applicable to the PDI, including a Health and Safety Plan, Field Sampling Plan, 
and Quality Assurance Project Plan 

PDI Evaluation Reports for each element based on the series of work plans and investigations identified 
in Section 2.1. Reports for PDI activities will be submitted per the schedule provided in the PDI WP or 
associated subsidiary work plans (as approved or modified by EPA). Each report, as applicable to the 
specific activity, will include: 

A summary of the investigations performed 

A summary of investigation results 

A summary of validated data (i.e., tables and graphics) 

Data validation reports and laboratory data reports 

Narrative interpretation of data and results 

Results of statistical and modeling analyses 

Photographs documenting the work conducted 

Copies of relevant GIS files (including GIS layers/views and statistical analyses) 

Conclusions and recommendations for RD, including design parameters and criteria 

Recommendations for additional data collection or analyses 

Site Selection and Evaluation Report: Following completion of the site selection and evaluation studies 
to identify sediment processing facility location(s), a Site Selection and Evaluation Report will be developed. 
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Treatability Study Report(s): As discussed in Section 2.6, multiple treatability studies may be performed. 
For each unique treatability study conducted, a Treatability Study Evaluation Report will be prepared that 
documents and evaluates the results of the study and its application to the design or RA implementation. 

Per the SOW, the PDI Evaluation Report, the Site Selection and Evaluation Report, and the Treatability Study 
Evaluation Report, the Final (100%) Remedial Design must be signed by the Settling Party's Project Coordinator, 
or other responsible official of Settling Party, and must contain the following statement: 

"I certify under penalty of law that this document and all attachments were prepared under my direction or 
supervision in accordance with a system designed to assure that qualified personnel properly gather and evaluate 
the information submitted. Based on my inquiry of the person or persons who manage the system, or those persons 
directly responsible for gathering the information, the information submitted is, to the best of my knowledge and 
belief, true, accurate and complete. I have no personal knowledge that the information submitted is other than true, 
accurate and complete. I am aware that there are significant penalties for submitting false information, including 
the possibility of fine and imprisonment for knowing violation." 

The preliminary (30%) design package will be prepared by advancing the sediment remedy design from the 
conceptual level presented in the RIIFFS (EPA, 2014) to 30% design based on the findings from the PDI. The 
preliminary (30%) remedial design submittal will include a design criteria report, a basis of design report, preliminary 
design drawings, an outline of project specifications, a draft schedule of remedial activities and draft transportation 
and off-site disposal plan. The content of these deliverables is described below. 

A design criteria report will be prepared that will address the required design elements listed in EPA's RD/RA 
Handbook and in the SOW, as follows: 

A project description 

Design requirements and provisions related to: 

Waste characterization 

Technical design standards that will be met 

A description of how ARARs, pertinent codes, and standards will be met 

Identification of dredging methods and equipment 

Identification of materials handling and sediment dewatering technology for the sediment processing 
facility 

A proposed Site Layout Plan for the sediment processing facility, including transportation routes, for 
the selected site 

Technical factors important to the design and construction, including environmental control measures, 
constructability, and the use of currently-accepted construction practices and techniques 

Preliminary process flow diagrams (PFDs) for the treatment processes under design, that identify all 
significant process components within the treatment train(s), the stream properties, and additional 
information related to estimated equipment sizing and material balances. The PFDs will include 
pretreatment requirements, and volume and types of media requiring treatment. 
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An example of a mass balance calculation for a single dredge season, assuming dredging of approximately 700,000 
cy for a single 32-week season using multiple dredges, is shown in Table 4-1. This calculation will be revised based 
on specific sediment properties and equipment parameters determined during the RD, and will provide an estimate 
of the average production rate needed to dredge a specified volume in a season, number of filter presses needed, 
and filter cake and separated sand quantities that will be produced. 

The engineering PS related to remedy implementation, as described in Section 3.1.2.1, will also be addressed in the 
design criteria report. These standards will promote accountability and ensure that the remedy meets the action
specific ARARs. Permitting requirements for the facility, if any, will also be identified in this report. 

A basis of design report will be prepared, as described in EPA's RD/RA Handbook, to provide a detailed description 
of the remedial design elements included in the SOW for the remedy selected in the ROD. The report will include, 
but not be limited to, the following: 

A description of how PDI results will be utilized in development of the preliminary design package 

Detailed design elements, assumptions, parameters, design restrictions and objectives 

Identification of easement and access requirements for work in the river 

Draft PS developed by EPA 

Protocol for archaeological monitoring and discovery during construction 

Descriptions of any applicable permitting requirements and other regulatory requirements 

Discussion of .access in connection with the work, such as property acquisition, property leases, and/or 
easements 

Discussion of Congressional action to modify the depths and deauthorize portions of the federally 
authorized navigation channel in accordance with the navigation depths included in the selected remedy. 
This is a long-lead item on the remedial design schedule, requiring extensive coordination and consultation 
with authorities. This activity is expected to begin in consultation with EPA by contacting partnering 
agencies during the Pre Design Investigation. 

Description of the planned O&M requirements 

Outline of tasks required for implementing institutional controls 

Descriptions of how the RD and RA will be implemented using the principles specified in the EPA Region 
2's Clean and Green Policy 

Discussion of the RA contracting strategy 

Preliminary piping and instrumentation diagrams for the dredging and sediment processing facility 

33 



Lower 8.3 Miles of the Lower Passaic River 
OU 2 of the Diamond Alkali Site 

Table 4-1. Example Mass Balance Calculation for Sediment Dredging and Processing 

Mass aafance tur sv(§ars of Dredging ·· .. 
... \'>. 

In Situ In Situ Sand Sand Solids to Filter Flow 
Flow Flow Dry Solids Removal Removal Residue Filter Cake Cake Capacity 
Rate Rate Flow Rate (%by Rate Tank (mtons per Produced per Press 

(cy/GOH) (m3/GOH) (mtds/GOH) weight) (mtds/GOH) (mtds/GOH) GOH) (m 3/GOH) (m 3/GOH) 

152 116 49 20 10 39 70 48 11 

MaS's Balance ·fora Singre 32•Weel< .aiidgeSeason 
" 

In Situ In Situ Sand Sand Solids to Filter Flow 
Flow Flow Dry Solids Removal Removal Residue Cake Capacity 
Rate Rate Flow Rate (%by Rate Tank Filter Cake Produced per Press 

(cy/GOH) (m3/GOH) (mtds/GOH) weight) (mtds/GOH) (mtds/GOH) (mtons/GOH) (m 3/GOH) (m 3/GOH) 

152 116 49 20 10 39 70 48 11 

·· .•.. 

No. of No. of 
Presses Presses 
@ 100% @75% 
Uptime Uptime 

4 6 

· .. 

No. of No. of 
Presses Presses 
@ 100% @75% 
Uptime Uptime 

4 6 

Notes: 1) An average density of 75 pcf and percent solids of 35% were used for sediment in the analysis for dry solids flow rate. 
2) An average hourly production rate of approximately 152 cy/GOH is assumed for a combination of dredges. 

····~·~· ?·· 

Filter Filter No. of Length 
Cake Cake Truck of 

(mtons (Short Loads Dredge 
per Tons per per Season 
day) Day) Day (days) 

1,675 1,847 80 960 

. ~. ·············•• 
······ ... 

Filter Filter No. of Length 
Cake Cake Truck of 

(mtons (Short Loads Dredge 
per Tons per per Season 
day) Day) Day (days) 

1,675 1,847 80 192 

3) Flow capacity per press is calculated based on a total capacity of 17.7 m3, divided by a compression factor of 1.3, divided by 1.25 (75 minute/60 minute cycle time). 
4) Production is assumed to take place 24 hours/day for 192 days per season, with an estimated removal volume of approximately 700,000 cy. 
5) This analysis assumes a moisture content of 13% and wet density of approximately 1.4 tons/cy for the sand removed from the sediment 
6) Filter cake density of 1.45 mtons/m3 and percent solids of 56% is used in this analysis. 
7) This analysis includes tonnage of scalpings in the filter cake tonnage, but does not include tonnage of other miscellaneous waste that may be disposed. 
8) Number of truck loads per day is based on 23 tons per truck. 
9) GOH = gross operating hour; mtds = metric tons of dry solids; mtons = metric tons 
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·····• .. ··~ •... 
Filter Ratio of 

Cake plus Tons of 
Scalpings Filter Cake 

(short to In Situ 
tons) cy 

1,772,928 0.51 

: 
Filter Ratio of 

Cake plus Tons of 
Scalpings Filter Cake 

(short to In Situ 
tons) cy 

354,586 0.51 

'% 

.;· 
Sand 

Tonnage 
(wet 
short 
tons) 

280,477 

....... "~· 

Sand 
Tonnage 

(wet 
short 
tons) 

56,095 

Sand 
Volume 

(cy) 

200,341 

Sand 
Volume 

(cy) 

40,068 

Total 
Dredge 
Volume 
(In-situ 

cy) 

3,502,080 

Total 
Dredge 
Volume 
(In-situ 

cy) 

700,416 
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Preliminary drawings will be developed based on existing data and PDI results. Preliminary drawings will include the 
following: 

The 

The list of drawings 

A vicinity map and a location map 

Base maps using geophysical and bathymetric survey 

Current conditions with shoreline and other critical structures 

Existing debris and utilities 

Existing habitat resources using habitat survey and assessments 

Preliminary dredging and capping plans 

Typical schematics of potential BMPs 

A list of general specifications, in 2016 Construction Specifications Institute (CSI) format, to be provided is 
as follows: 

0 01 00 00 General Requirements 

0 02 00 00 Existing Conditions 

0 03 00 00 Concrete 

0 11 00 00 Equipment 

0 14 00 00 Conveying Equipment 

0 28 00 00 Electronic Safety and Security 

0 31 00 00 Earthwork 

0 32 00 00 Exterior Improvements 

0 33 00 00 Utilities 

0 34 00 00 Transportation 

0 35 00 00 Waterway and Marine Construction 

0 40 00 00 Process Interconnections 

0 41 00 00 Material Processing and Handling Equipment 

0 44 00 00 Pollution and Waste Control Equipment 

0 46 00 00 Water and Wastewater Equipment 

list of specifications includes the main categories only. Specifications that fall within these general 
categories will also be provided. This list is also not intended to be all-inclusive, as the final specifications 
sections will be determined after critical design details are developed. 

Design elements will be addressed in the basis of design report. Design elements as outlined in the SOW will include, 
but not be limited to, the following: 
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A description of the materials handling and sediment dewatering process for the sediment processing 
facility 

Discussion of sediment processing facility site selection and evaluation 

Site layout for sediment processing facility, including transportation. If rail transportation is selected, 
information on rail access will be included 

Plans for habitat replacement on the mudflats and any other habitat areas affected by implementation of 
the selected remedy 

A plan for debris removal, decontamination and disposal 

Description of shoreline and other critical structures that will potentially be impacted during construction 

Description of supporting design calculations and modeling runs to be performed in support of the design 

The preliminary (30%) design package will include a draft schedule of RA activities consistent with the construction 
timeline provided in the ROD. EPA's estimated total construction time is approximately 6 years, considering an 
annual production rate calculated for operations of 24 hours a day, 6 days a week, and 32 weeks a year. EPA 
assumed a 17-week fish window and additional three weeks of downtime to allow for other schedule delays during 
the construction season. Consistent with the EPA's adaptive management approach, the schedule of RA activities 
may need to be adjusted to allow sufficient time for mobilization, site preparations and demobilization before and 
after the in-water construction period. 

GSH will develop a TODP. The plan will describe measures to ensure compliance with SOW Section 4.2 (Off-Site 
Shipments) requirements. The TODP will include: 

Proposed routes for transportation of waste material from the lower 8.3 miles to the sediment processing 
facility 

Identification of disposal sites for waste materials 

Proposed routes for off-site shipment of waste materials 

Identification of communities affected by shipment of waste materials 

Description of plans to minimize impacts on affected communities 

Proposed due diligence that will be used in the selection of disposal sites 

GSH will develop the Intermediate (60%) RD by addressing EPA's comments on the Preliminary (30%) RD. 

Intermediate RD package will include a revised basis of design report describing the design details progressed from 
the Preliminary RD. Some elements of revisions will include the following: 

All relevant PDI data and a discussion of how it was utilized in the Intermediate RD 

Conditions of shorelines and structures that could be impacted during dredging and mitigation measures 
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Consistent with the adaptive management approach, discussions of appropriate adjustments, if identified, 
to ensure efficient and effective remediation 

Incorporation of value engineering components, if completed before Intermediate RD 

Detailed description monitoring and maintenance activities of the engineered cap and a draft cost estimate 

Unit price list for RA 

The preliminary drawings will be revised with further details of the design to include the following: 

Relevant construction notes including temporary controls to be installed and construction sequence notes 

Instructions regarding protection of the shoreline, shoreline structures, utilities, bridges, etc. 

Debris handling and disposal plan and notes 

Intermediate design dredging and capping plans 

Habitat restoration plan 

Project-specific schematics of proposed BMPs 

Intermediate RD specifications will be drafted in the format of CSI's Master Format 2016. The specifications will cover 
all aspects of remediation and restoration elements based on established performance standards at 60% design 
level. 

The design elements in the Preliminary RD package will be advanced to provide more details. The revisions will 
include, but not be limited to, the following: 

Intermediate design to address placement of habitat recovery material and aquatic vegetation 

A description of how the RA will be implemented in a manner that minimizes environmental impacts in 
accordance with EPA's Principles for Greener Cleanups (August 2009) and EPA Region 2's Clean and 
Green Policy 

A description of how the RA will be implemented consistent with the PS developed by EPA 

A description of how recontamination of the cap by COCs due to remedy implementation will be minimized 

The preliminary RA schedule will be updated if the progress of the design warrants any revisions. 

GSH will update the TODP if the progress of the design provides new input to the plan. Any other supporting 
deliverable previously submitted will also be updated if applicable. 

Value Engineering (VE) reflects a desire to design or engineer activities in the underlying project in a manner that 
adds "value" to the project, meaning greater efficiency, reduced time to completion, more effective production, and/or 
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less cost. The objective is to implement work in the best way possible consistent with overall project (ROD) objectives. 
VE can be undertaken up front as a part of RD. VE can also be a critical subcomponent of adaptive management 
during the RA; for example, when experience shows that past practice is not the best way to perform an activity and 
VE can be used to optimize the project to find a successful alternative as the project moves forward. The alternative 
may be a minor adjustment to past practices, or it might reflect a more significant change in the approach to 
implementation. 

GSH will implement aVE Study, to be undertaken following the Preliminary (30%) Remedial Design, but prior to the 
Pre-Final (95%) Remedial Design. The VE Study will be conducted in accordance with EPA's Value Engineering for 
Fund-Financed Remedial Design and Remedial Action Projects (OSWER 9355.5-24, April 2006) and Value 
Engineering (OSWER 9355.5-24FS, November 2005) (EPA, 2005 and EPA, 2006). 

VE of OU 2 will be a collaborative process between EPA and GSH and/or implementing parties. The EPA and GSH 
will establish aVE Team to refine this plan through the use of collaborative RD/RA workgroups, and will continue the 
process through collaborative evaluation of field data and engineering evaluations as the RA is initiated. The VE 
Team will conduct regular assessments of new performance information that could have a positive impact on future 
actions. The VE Team will work with the EPA and GSH to re-adjust the course for future implementation as 
appropriate. 

Major components of the remedial design will be evaluated to identify potential cost savings during the RD and RA 
to optimize the functions of systems, equipment, facilities, services and supplies within the remedy implementation 
and ensure efficient and effective remediation. GSH will submit the results of the VE Study for EPA comment and 
will address EPA comments in the Intermediate and/or Pre-Final RD. 

GSH will submit the Pre-Final (95%) RD as a continuation and expansion of the previous design submittal, by 
addressing EPA's comments regarding the Intermediate RD and the VE Study results. The Pre-Final RD will serve 
as the approved Final (100%) RD if EPA approves the Pre-Final RD without comments. 

A complete set of construction drawings and specifications will be submitted. Updated project plans will be (1) 
certified by a registered professional engineer; (2) suitable for procurement; and (3) follow the CSI's Master Format 
2016. Pre-final construction drawings will include but not be limited to the following: 

Pre-final RD details of existing features of OU 2 such as property boundaries, easements, and other critical 
site conditions 

Pre-final construction notes including temporary controls, construction sequence notes 

Site layout for sediment processing facility 

Access, staging, transportation routes 

Instructions regarding protection of shoreline and other critical structures 

Pre-final RD debris handling and utility protection plan and notes 

Pre-final RD dredging and capping plans 

Pre-final habitat restoration plan 

Project-specific details of selected BMPs 
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Pre-final design deliverables include the basis of design report, where major remedial design components will be 
detailed to the extent that the design package is suitable for procurement. The design elements discussed in previous 
design deliverables will be advanced to include, but not be limited to, the following: 

Details of dredging methods and equipment 

Dredging design to allow engineered capping 

Engineered cap design, monitoring and maintenance 

Details of materials handling and sediment dewatering technology for the sediment processing facility 

Detailed plans for habitat replacement on the mudflats and any other habitat areas affected by 
implementation of the selected remedy 

Debris removal, decontamination and disposal plan 

Stability evaluations of the shoreline and shoreline structures that will be impacted during the construction, 
and the measures to be taken to mitigate this impact 

Supporting design calculations and modeling runs 

Green and sustainable remediation measures 

Status of applicable permitting and other regulatory requirements, and copies if available. 

The supporting deliverables outlined in the EPA SOW that were previously submitted will be updated as needed. 
GSH will also develop the following additional deliverables in accordance with all applicable regulations, guidance, 
and policies as stated in the SOW: 

Site Wide Monitoring Plan. The purpose of the Site Wide Monitoring Plan (SWMP) is to obtain baseline 
information regarding the extent of contamination in affected media at OU 2 of the Site; to obtain 
information, through short- and long-term monitoring, about the movement of, and changes in, 
contamination throughout OU 2, before and during implementation of the RA; to obtain information 
regarding contamination levels to determine whether interim remediation milestones, remediation goals and 
remedial action objectives are achieved; and to obtain information to determine whether to perform 
additional actions, including further OU 2 monitoring. Refer to Section 2.2 for additional information on 
GSH's approach on developing SWMP. 

Construction Quality Assurance/Quality Control Plan (CQAIQCP). The purpose of the Construction 
Quality Assurance Plan (CQAP) is to describe planned and systemic activities that provide confidence that 
the RA construction will satisfy all plans, specifications, and related requirements, including quality 
objectives. The purpose of the Construction Quality Control Plan (CQCP) is to describe the activities to 
verify that RA construction has satisfied all plans, specifications, and related requirements, including quality 
objectives. The CQA/QCP will: 

Identify, and describe the responsibilities of, the organizations and personnel implementing the 
CQA/QCP; 

Include a description of the PS developed by EPA; 
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Describe the activities to be performed: (i) to provide confidence that PS will be met; and (ii) to 
determine whether PS have been met; 

Describe verification activities, such as inspections, sampling, testing, monitoring, and production 
controls, under the CQA/QCP; 

Describe industry standards and technical specifications used in implementing the CQA/QCP; 

Describe procedures for tracking construction deficiencies from identification through corrective action; 

Describe procedures for documenting all CQA/QCP activities; and 

Describe procedures for retention of documents and for final storage of documents. 

O&M Plan. The O&M Plan will describe the requirements for inspecting, operating, and maintaining the 
RA. GSH will develop the O&M Plan in accordance with Operation and Maintenance in the Superfund 
Program, OSWER 9200.1 37FS, EPAJ540/F-011004 (May 2001 ). The plan will include: 

Description of activities to be performed: (i) to provide confidence that interim remediation milestones, 
remediation goals and remedial action objectives will be met; and (ii) to determine whether interim 
remediation milestones, remediation goals and remedial action objectives have been met; 

Description of the records and reports that will be generated during O&M to EPA and State agencies; 

Description of corrective action in case of systems failure; 

Description of corrective action to be implemented in the event that interim remediation milestones, 
remediation goals and remedial action objectives are not achieved; and a schedule for implementing 
these corrective actions; and 

Description of activities to be performed to provide confidence and to determine whether interim 
remediation milestones, remediation goals and RAOs have been met; notification and reporting 
requirements; and descriptive and schedule of corrective actions. 

Institutional Controls Implementation and Assurance Plan (ICIAP). This plan will describe the 
institutional controls planned for OU 2, and the approach to implement, maintain, and enforce these 
controls. GSH will develop the ICIAP in accordance with Institutional Controls: A Guide to Planning, 
Implementing, Maintaining, and Enforcing Institutional Controls at Contaminated Sites, OSWER 9355.0-89, 
EPAJ540/R- 09/001 (December 2012), and Institutional Controls: A Guide to Preparing Institutional 
Controls Implementation and Assurance Plans at Contaminated Sites, OSWER 9200.0-77, EPAI540/R-
09/02 (December 2012). The ICIAP will include the following additional requirements: 

Institutional controls to protect the engineered cap identified by EPA to be implemented by the 
appropriate federal and State of New Jersey entities; 

Tools and mechanisms to conduct enhanced outreach to increase awareness of New Jersey's 
prohibitions and advisories on fish and crab consumption; 

Locations of recorded real property interests (e.g., easements, liens) and resource interests in the 
property that may affect ICs (e.g., surface, mineral, and water rights) including accurate mapping and 
GIS coordinates of such interests; and 

Legal descriptions and survey maps that are prepared according to current American Land Title 
Association Survey guidelines and certified by a licensed surveyor. 

Emergency Response Plan (ERP). The ERP presented in Appendix A will be updated, as needed, 
following review by EPA. 

HASP. The HASP will be updated periodically, as needed. 
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Transportation and Off-Site Disposal Plan. This plan, previously described in Section 4.3.1.6, will be 
updated, as needed. 

GSH will submit the Final (100%) RD for EPA approval. The Final RD will address EPA's comments on the Pre-Final 
RD and include final versions of all Pre-Final RD deliverables. As discussed in Section 4.2.2, this submittal will be 
certified by a representative of the Settling Party. This submittal will also be certified by a professional engineer 
licensed in New Jersey. 
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The schedule for the RD deliverables and supporting activities identified in this RDWP is provided in Table 5-1. Due 
to the sequential nature of many of the supporting activities, with data generated by initial investigation activities 
informing and guiding subsequent investigation activities, the deliverable schedule is presented relative to 
predecessor activities, with specific AOC deadlines also provided where applicable. 

Tasks that are being managed by the EPA (e.g., establishment of performance standards, etc.) are not identified in 
Table 5-1. In addition, Table 5-1 does not include frequent, periodic meetings between the EPA and GSH that will 
be convened to discuss the status of ongoing investigation and design efforts, upcoming activities, and deliverable 
status in order to facilitate completion of the design project per the AOC. 

Table 5-1. Remedial Design Schedule 
Activity Deadline11 

St.i~mittaJ pf ~Janfting;9oci:u;t:J~rjts >\ .;Y ;? ········ 
Project Management Plan (PMP) January 17, 2017 
Emergency Response Plan (ERP) January 17, 2017 
Remedial Design Work Plan (RDWP) January 17, 2017 
Uniform Federal Policy Quality Assurance Project 

60 days after EPA approval of RDWP 
Plan (UFP-QAPP) 
Health and Safety Plan (HASP) 60 days after EPA approval of RDWP 
Site Evaluation and Selection Work Plan (SSEWP) 90 days after EPA approval of RDWP 
Pre-Design Investigation Work Plan (PDI WP) 60 days after EPA approval of RDWP 

Geophysical and Bathymetric Survey Work Plan 
Debris Survey Work Plan 
Utility Work Plan 
Sediment Core SamplinQ Work Plan 
Dredge Elutriate Testing Work Plan 
Pore Water Sampling Work Plan 
Work Plan for Geotechnical Evaluation of Subsidiary plans to the PDI WP will be submitted per the 
Structures and Shorelines schedule provided in the PDI WP (as approved or modified 
Fish Studies Work Plan by EPA) 
Cultural Resources and Archeological Survey 
Work Plan 
Habitat Survey Work Plan 
Baseline/Performance Standard Water Column 
Sampling Plan 
Borrow Site Assessment Work Plan 

Site Wide Monitoring Plan (SWMP) 60 days after EPA approval of RDWP 
Water Column SamplinQ Work Plan Subsidiary plans to the SWMP will be submitted per 

Fish and Invertebrate Tissue Collection Work Plan 
the schedule provided in the SWMP (as approved or 
modified by EPA) 

Treatability Studies Work Plan (TSWP) 90 days after EPA approval of PDI WP 
Performaru;e oft)efll'lgri suppOrt Activities 
PDI Activities 

Geophysical and Bathymetric Survey 
Debris Survey 
Utility Survey 
Sediment Core Collection 

PDI activities will be performed per the schedule provided 
DredQe Elutriate Study 
Pore Water Characterization 

in the PDI WP or associated subsidiary Work Plan (as 

Geotechnical and Geophysical Investigation of 
approved or modified by EPA) 

Structures 
Water Column Sampling 
Fish Studies 
Cultural Resources and Archeological Surveys 
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Activity 
Habitat Surveys 
Borrow Site Assessment 

Site Wide Monitoring Activities 
Treatability Studies 
~l!portfng for 'Q~$i.gn ~upfiprt.J.tctivltiei'i 
Site Selection and Evaluation Report 
PDI Evaluation Report 

Geophysical and Bathymetric Survey 
Debris Survey 
Utility Survey 
Sediment Core Collection 
Dredge Elutriate Study 
Pore Water Characterization 
Geotechnical and Geophysical Investigation of 
Structures 
Fish Studies 
Cultural Resources and Archeological Surveys 
Habitat Surveys 
Water Column Sampling 
Borrow Site Assessment 

Site Wide Monitoring Report 

Treatability Study Report 
Subm~ttal::off:nglneerins'{t>esign Dacuments 
Preliminary (30%) RD 

Design Criteria Report (OCR) 
Basis of Design Report (BOOR) 
Preliminary Drawings and Specifications 
Draft Remedial Action (RA) Schedule 
Draft Off-Site Disposal and Transportation Plan 

Intermediate (60%) RD 

Revised BOOR 
Intermediate Drawings and Specifications 
Updated RA Schedule 
Revised Off-Site Disposal and Transportation Plan 

Value Engineering (VE) Analysis 

Pre-Final (95%) RD 

Pre-Final BOOR 
Pre-Final Drawings and Specifications 
Updated RA Schedule 
Construction Quality Assurance/Quality Control 
Plan (CQA-QCP) 
Operation and Maintenance Plan (OMP) 
Institutional Control Implementation and Assurance 
Plan (ICIAP) 

Final (100%) RD 
Final BOOR 
Final Drawings and Specifications 
Updated RA Schedule 

11 Schedule ttems tn bold are AOC deadlines. 
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Deadline11 

Per schedule in SWMP (as approved or modified by EPA) 
Per schedule in TSWP (as approved or modified by EPA) 
···~······· ·· .. ·· .. ··········· > :: \Z~.: ·. ·····: \A' ·;;; 
180 days after EPA approval of SSEWP 
1 year and 180 days after EPA approval of PDI WP 

Reports for POl activities will be submitted per the 
schedule provided in the POl WP or associated 
subsidiary Work Plan (as approved or modified by EPA) 

Reports for site-wide monitoring activities will be 
submitted per the schedule in the SWMP (as approved or 
modified by EPA) 
180 days after EPA approval of the TSWP 

··········· >. ? 
····••····· ················· > "" • 90 days after submittal of PDI Evaluation Report 

Included in Preliminary RD 
Included in Preliminary RD 
Included in Preliminary RD 
Concurrent with Preliminary RD submittal 
Concurrent with Preliminary RD submittal 
120 days after receipt of EPA comments on 
Preliminary RD 
Included in Intermediate RD 
Included in Intermediate RD 
Concurrent with Intermediate RD submittal 
Concurrent with Intermediate RD submittal 
90 days after submittal of Intermediate RD 
90 days after the later of: 

Receipt of EPA comments on Intermediate RD 
Receipt of EPA comments on VE Study 

Included in Pre-Final RD 
Included in Pre-Final RD 
Concurrent with Pre-Final RD submittal 

Concurrent with Pre-Final RD submittal 

Concurrent with Pre-Final RD submittal 

Concurrent with Pre-Final RD submittal 

60 days after EPA comments on Pre-Final RD 
Included in Final RD 
Included in Final RD 
Concurrent with Final RD submittal 
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Revisions to this Emergency Response Plan will be reviewed and approved through the same level of 
authority as the original document. All revisions must be authorized by the Tetra Tech Project Manager 
and the Glenn Springs Holdings, Inc. Project Coordinator, or their designee(s) and documented below. 

Portions Agency 

Revision Date Affected Reason Authorized By Submittal 

1 March various Revisions based on EPA Juan Somoano Yes 

2017 comments (GSH) & (EPA; NJDEP) 
Steve McGee 
(Tetra Tech) 



Lower 8.3 Miles of the Lower Passaic River 
OU 2 of the Diamond Alkali Superfund Site 

Emergency Response Plan 
Revision 1 - March 2017 

Glenn Springs Holdings, Inc. and Tetra Tech, Inc. do not guarantee the health or safety of any person 
working on or visiting this Project. The procedures and guidelines in this plan were prepared specifically 
for this Project and should not be used at any other Project without prior research and evaluation by Health 
and Safety specialists. 
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This site-specific Emergency Response Plan (ERP) specifies emergency response procedures for staff 
working on the lower 8.3 miles ofthe Lower Passaic River [Operable Unit Two, (OU 2)] ofthe Diamond Alkali 
Superfund Site (the "Site"), located in and about Essex, Hudson, Bergen and Passaic Counties, New Jersey 
(Project). 

This ERP describes how to respond in the event of an emergency at this Project. This document addresses 
the process for emergency events including but not limited to medical emergencies, damage to utilities, 
power outages, water impoundment failure, slope failure, and other emergency events. Tetra Tech, Inc. 
(Tetra Tech), as the Supervising Contractor, is not expecting to respond to emergencies beyond initial 
actions and will initiate notifications to response agencies to handle all emergencies that may occur for the 
Project. This document is assumed to be a living document. As the project progresses and/or site conditions 
change, this document too will need to be updated. The frequency of these updates will be at the direction 
of the Emergency Coordinator (EC)/ Site Safety Officer (SSO) as identified below. 

This ERP includes the following components in accordance with the Final OU 2 Statement of Work: 

1. Name of the person or entity responsible for responding in the event of an emergency incident and 
associated notification procedures 

2. Plan for, and date(s) of, meeting(s) with the local community, including local, State, and federal 
agencies involved in the cleanup and response, as well as local emergency squads and hospitals. 
Details regarding this meeting are presented in Section 2, Pre-Emergency Planning. 

3. Spill Prevention, Control, and Countermeasures (SPCC) Plan -A Spill Containment Procedure is 
provided in its place as it is too early in the pre-remedial design phase to know if an SPCC Plan is 
needed. 

4. Notification activities in accordance with Section 4.1 of the Statement of Work will be followed in 
the event of a release of hazardous substances. 

5. A description of all necessary actions to ensure compliance with Paragraph 52 (Emergencies and 
Releases) of the Settlement Agreement in the event of an occurrence during the performance of 
the Work that causes or threatens a release of Waste Material from OU 2 of the Site that constitutes 
an emergency or may present an immediate threat to public health or welfare or the environment. 

This ERP: 

Describes the actions to be taken in response to an emergency situation. 

Provides an up-to-date list of names, addresses, and telephone numbers of the primary emergency 
coordinator and the designated alternate, who have responsibility for responding in the event of an 
emergency by implementing this plan. In addition, telephone numbers to fire, police, and United 
States Coast Guard (USCG), and contact information required for release of any hazardous 
materials into the environment is contained herein. 

Provides the locations of and directions to local hospitals and clinics. Project staff members should 
not transport patients to a hospital. They should instead rely on Emergency Medical Services (dial 
911) for transport and on site care. 

For purposes of this ERP, an emergency will be declared when a sudden situation occurs that causes injury 
or illness, degradation in the level of site safety, and/or a threat to human health or to the environment. 
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Situations of this nature require time-sensitive response efforts and assistance from outside agencies or 
specially trained personnel in order to mitigate severe injury to individuals, adverse impacts to the 
environment or major damage to property. Emergencies involving site work could potentially escalate the 
probability of risks requiring outside assistance to respond and manage the emergency because of the 
incident's impact on site personnel, site evacuation, offsite property, public, and the environment. 

Certain minor incidents may occur that involve the need for incidental responses, such as minor first aid, or 
minor property damage responses. This ERP does not address the minor incident actions and responses, 
which will be covered in detail in the Site Health and Safety Plan. 

Overall project authority rests with the Supervising Contractor's Project Manager (PM) or their delegate. 

Overall responsibility for Health and Safety rests with the Health and Safety Lead (HSL). Figure 1-1 displays 

the incident response command chart. The Incident Command System is used based on the tenants of the 

National Incident Management System as devised by the Department of Homeland Security and specified 

in Occupational Safety and Health Administration (OSHA) 1910.120 ..::..:::..:.:::..:..:.=::..~.::::~..~.~,;:::;.£.1..:.j;· 

Appendix A displays project emergency contact numbers and Table 1-1 lists the project incident notification 
guidelines. 

Emergency Coordinator (EC): The Site Safety Officer (SSO) will serve as the EC. The responsibilities of the 
EC/SSO are: 

Implementation of this ERP. 

Serve as Incident Commander until relieved by municipal responders. 

Notify offsite emergency response units and the appropriate management staff and coordinate with 
offsite emergency response units upon their arrival. 

Notify Tetra Tech and Glenn Springs Holdings management in the event of an emergency. 

Ensure that maps of evacuation routes and emergency equipment and contact phone numbers are 
communicated and available to all site workers and rehearsal drills are scheduled. The EC/SSO 
is responsible for conducting annual training of the Lower Passaic River project staff. This should 
be updated whenever conditions or procedures change at the direction of the EC/SSO. 

Call 911 to request assistance for: medical emergencies; fire, explosion or damage from severe 
weather; personnel rescue or river emergencies; and releases of chemicals or wastes. 

Assume control of all emergency events upon arrival on the scene. The EC/SSO will relinquish 
control of the emergency scene only to more highly trained or specially trained responders upon 
their arrival as appropriate. 

Inform site personnel when the emergency situation is terminated, make an all clear radio 
announcement only after civil authorities have rendered it safe to re-enter the work area. 

Maintain inventories of onsite emergency response equipment and supplies. 

SSO continue site safety activities. 

In the event that an emergency or incident involves the exposure of project personnel to hazardous 
or toxic materials, provide Safety Data Sheet (SDS) to the Emergency Responders to accompany 
the worker to the medical facility. 



Lower 8.3 Miles of the Lower Passaic River 
OU 2 of the Diamond Alkali Superfund Site 

Document all emergency communications and notifications. 

Emergency Response Plan 
Revision 1 - March 2017 

Operation Section Chief will be the Field Operations Leader (FOL) and will be responsible for: 

Control of tactical site operations 

Command of field teams 

Communicating information to the Incident Commander 

Establish response teams as needed (Ex: Spill Response Team, Decontamination Team etc.) 

Staging Area Manager is responsible for: 

Coordinating response agencies 

Establishing a reporting or assembly location 

Identifying and tracking resources 

Establishing an assembly area for responding units 

Field Teams are responsible for : 

Providing tactical support to mitigate the emergency 

Spill Response 

Non entry rescue without putting their life in jeopardy 

Decontamination Team 

Public Information Officer is responsible for: 

Dissemination of information to the news media in coordination with Glenn Springs Holdings, Inc. 
(GSH), Tetra Tech and response agencies. 

Establishing media area for information dissemination 

Health and Safety Lead (HSL) provides health and safety support to Incident Commander. HSL is not on 
site and provides support as needed. 
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Table 1-1 Incident Notification Guidelines 
Event FOL Notifies Timing 

Spill or permit EC/SSO Immediately 
exceedance PM, Deputy PM 

Fatality, 911 then EC/SSO Immediately 
hospitalization, fire 
or explosion 

PM, Deputy PM 

Confirmed or EC/SSO Immediately 
potential OSHA PM, Deputy PM 
recordable * 

Equipment, EC/SSO Immediately 
property or vehicle PM, Deputy PM 
damage 

Potential insurance PM, Deputy PM Immediately 
claim (not worker's 
compensation) 

Near Miss PM, Deputy PM Within 8 
hours 

Who Notifies 
HSL 

Glenn Springs Holdings 
(GSH); New Jersey 
Department of 
Environmental 
Protection (NJDEP), or 
EPA 

HSL & OSHA* if 
needed; Insurance 
(Tetra Tech personnel 
only) 

GSH 

HSL 

GSH 

HSL 

GSH 

HSL, Law Department 
and Procurement 

Tetra Linx by EC/SSO 
(Tetra Linx is a Tetra 
Tech intranet software 
system) 
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Timing 

Immediately if external 
reporting is required - The 
Health and Safety Plan will 
include a list of materials on 
site, whose release would 
require immediate 
reporting) 

Immediately 

As soon as practical 

Within 24 hours or as soon 
as practical 

Within 24 hours 

.. 
* Notification to OSHA by EC/SSO 1s requ1red w1thm 8 hours 1f the event resulted m one or more fataht1es or three or 
more hospitalizations. The PM is responsible for notifying the client of any required OSHA notifications. These 
notifications must meet the 29 CFR 1910.119(m) requirements. 

The Incident Command Chart is presented as Figure 1-1 and reflects the components of the National Incident 
Management System. This system identifies the On Scene Incident Commander (EC/SSO) as the person 
in charge of the scene in the event of an emergency. He or she is responsible for coordinating 
communications. 

A variety of communication systems will be utilized during emergency situations. They are discussed in the 
following section. 

Cell phones and two-way radios are the primary sources of communication to be used in the event of an 
emergency. Emergency contact phone lists will be included on the Emergency Action and Evacuation Form 
(EAEF; see Section 3.0 and Appendix B), and will be posted in site vehicles and on all watercraft. Site 
personnel are expected to notify their supervisor immediately of emergencies and to fully cooperate with the 
requirements of this ERP. Information obtained shall be immediately communicated to the EC/SSO after 
the safety of field personnel is assured. 

Two-way radios and/or cell phones shall be used to communicate with project personnel and to notify project 
staff. The notification procedure listed below is for immediate notification of field personnel in the event of 
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an emergency. Once command is established then the notification procedure in Table 1-1 shall be enacted. 
Initial concern is to notify emergency response agencies to limit damage and protect life. 

The status of the emergency shall be identified (The EC/SSO will use the cell phone or two way 
radio to report an emergency by stating -"This is not a drill; report to emergency evacuation areas 
or shelters immediately"). 

Notification by the FOL to site workers to halt site activities by issuing a "STOP, STOP, STOP" 
order. 

Communication from the SSO to FOL and PM during a head-count for accountability of personnel 
will be conducted. 

Issuance of the all clear will only be conducted after civil authorities have rendered the site safe for 
re-entry. 

Communication between personnel on the water, to render assistance in the event of an 
emergency. 

In the event of a fire, notification by cell phone by dialing 911 and radio communications to site 
workers and the EC. 

All site vehicles and watercraft will be required to possess compressed air horns as an audible signals to be 
utilized in the event of an emergency or a need to evacuate the work area. The audible signals for the 
following emergencies will be used: 

Two blasts for weather emergencies in addition to radio communications. 

In any other emergency, where personnel need to be notified to evacuate, there will be four blasts 
on an air horn to alert personnel. 

During river activities, four blasts of an air horn will signify an emergency including weather 
emergencies, and will signify a response is needed. All watercraft will return to shore to the 
predetermined safe landing area as indicated on the EAEF. 

The all clear signal will be relayed by both radio and cell phone to all site personnel and acknowledged 
reception back to the EC. No audible signal will be required. 
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Pre-emergency planning, as defined by OSHA 1910.120, will be conducted to identify potential hazards and 
threats, define hazard mitigation strategies, and prescribe the appropriate response(s) as discussed within 
this ERP. 

Reviewing hazards at each phase of the project, prior to each task (daily safety briefings and pre-task 
discussions), is critical to effective pre-emergency planning. 

In the event of a suspected or actual emergency, the EC/SSO will assess and evaluate the above factors, 
and determine a response. If in doubt if the situation is an emergency, consider it an emergency and notify 
the emergency response units via 911. Notification must occur quickly to prevent further damage. All work 
will be stopped and watercraft will return to shore and wait for the arrival of emergency response units. The 
EC will notify emergency response agencies thru the Newark NJ Department of Public Safety. Police, Fire, 
Hazmat, and Emergency Medical Services are organized under the Department of Public Safety. Prior to 
site work commencing, the SSO will contact Mr. Anthony Ambrose of the City of Newark and all the 
municipalities involved in this project and arrange a meeting to discuss site work and procedures for 
emergency services and planning for response if an emergency occurs. 

Tetra Tech will schedule a meeting with all the entities identified in Table 2-1 to finalize emergency response 
procedures and the response capabilities of these entities. During this meeting, mutual aid agreements with 
the other municipalities involved in this Project will be identified and finalized. The date of this meeting is to 
be determined. 

Table 2-1 Pre-Emergency Planning Meeting Invitees 

Role Contact Information 

EPA 

Alice Yeh 
yeh.alice@epa.gov 

EPA Project Coordinator 
U.S. EPA, Region 2 

Emergency & Remedial Response Div. 
290 Broadway 

New York, NY 10007-1866 

Hospitals 

St. Michael's Medical Center 111 Central Avenue 
Newark, New Jersey 

Fire Department 

Newark Fire Department 1 Lincoln Ave # 206a 
Newark, NJ 07104 

or 
973-972-4850 

East Newark Volunteer Fire Department 34 Sherman Avenue 
East Newark, NJ 07029 

973-481-2902 
Belleville Township Fire Department 973-450-3366 or 3368 
Nutley Fire Department 973-284-4940 
Lyndhurst Volunteer Fire Department 201-804-2441 
Kearny Fire Department 201-991-1402 
Harrison Fire Department 973-483-4101 
North Arlington Volunteer Fire 201-995-5690 
Department 

2-1 
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Newark Department 

Police 
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Contact Information 

480 Clinton Avenue 
Newark, NJ 07108 

(973) 733-6007 

U.S. Coast Guard 

USCG Sector New York 212 Coast Guard Drive 
Staten Island, NY 10305 

The Project will be divided into 3 response areas in order to delineate work locations and to provide 
emergency response units with clear indication of the emergency location: 

Interstate 95 Bridge Frank E. Rodgers Boulevard 

Frank E. Rodgers Boulevard Central Avenue 

Central Avenue Mill Street 

Each day the EC/SSO will map out the work location on the EAEF and communicate the form to emergency 
response agencies, if requested. If the agencies do not want the daily information, copies will be made to 
disseminate to emergency response agencies at the time of an emergency. 

The majority of the work during OU 2 operations will be conducted on the Passaic River and will be performed 
on land, boats, and/or barges. Site control for safe distances during work operations and emergencies will 
be determined as follows: 

Exclusion Zone 75 feet around work area 

Contamination Reduction Zone 25 feet around Exclusion Zone 

During an emergency situation, if evacuation is warranted, then efforts will be made to limit access to the 
exclusion zone prior to the arrival of emergency response units. If performing this activity places personnel 
in danger, the EC will determine a safe location, and then expand the exclusion zone and limit access to that 
area. 

If unauthorized persons or crafts approach the work area, crews will stop work, warn the unauthorized 
personnel that they are interfering with operations and may be in danger of injury due to work operations 
occurring, and then notify the EC/SSO who will notify the proper authorities (e.g., USCG, Game Commission, 
Fish and Wildlife, or local police as applicable). 
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OU 2 work is being conducted over an 8.3 mile area. The large work area requires the FOL to determine 
the appropriate evacuation and access routes and complete the EAEF daily and/or when the work location 
changes. For planning purposes, the 8.3 mile Project is split into three areas based on work location. Maps 
of the three areas can be found in Appendix Band can be printed and filled in as required on the EAEF. The 
FOL will mark the evacuation route along with access, docking, evacuation locations, and assembly points 
on the map specific to the area of work and discuss at the beginning of each work shift during the daily safety 
briefing. The EAEF will also show the location of docking locations, Automatic External Defibrillators (AEDs), 
first-aid stations, severe weather shelters, the assembly points, and a secondary evacuation route. Site 
personnel should know at least two evacuation routes. The daily EAEF containing the evacuation route 
maps will be provided to each work crew at the beginning of each work day and will be carried in all site 
vehicles and watercraft. 

During an emergency, personnel will be notified by two-way radio (channel 1 will be used for emergencies 
and USCG distress channel16 VHF 156.800 will be used for VHF River radio) or: 

Air horn (a signal of four bursts will be sounded by air horn) in the event of an emergency to obtain 
the attention of site personnel. This will indicate a site evacuation is to commence immediately. 

Cell phone or radio 

All personnel shall exit the Project location in a quick and orderly fashion, following the designated evacuation 
route to the evacuation assembly area to allow offsite emergency response units unobstructed access to the 
emergency location. Those in work areas being evacuated should stop work operations safely, place 
equipment in shutdown condition, and immediately proceed to their respective emergency evacuation area, 
which will be identified on the EAEF. All personnel will remain in the emergency evacuation area(s) until 
otherwise instructed. 

The EAEF, which includes the following, shall be posted on all site vehicles and watercraft. 

Emergency telephone numbers, 

Emergency VHF channels, 

Emergency evacuation routes and maps, staging areas, and 

Route to hospitals/WorkCare clinic. 

All site personnel are responsible for understanding how to respond in the event of an incident or emergency. 
Site Management will read and understand the ERP and train site personnel on response procedures. All 
personnel will review/supply with this ERP. 

First Aid/Cardio-Pulmonary Resuscitation (CPR)-AED training is required for all Tetra Tech field personnel. 
Contractor personnel are encouraged to have the same level of training. As a requirement at least one 
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member from each subcontractor must have First Aid/CPR-AED training. Prior to arrival on site, their 
certifications should be forwarded to the PM. 



Lower 8.3 Miles of the Lower Passaic River 
OU 2 of the Diamond Alkali Superfund Site 

Emergency Response Plan 
Revision 1 - March 2017 

The FOL must complete the daily EAEF. This document is an important pre-planning task that determines 
emergency procedures, rescue logistics and evacuation procedures. The information on the EAEF is 
communicated to both the emergency response units and the EC/SSO in the event of an emergency. By 
completing this form, the work crew will become aware of evacuation and notification procedures. The EAEF 
must be reviewed at the beginning of each shift and updated and reviewed when the work location changes. 

A blank copy of the EAEF is included in Appendix B. 



Lower 8.3 Miles of the Lower Passaic River 
OU 2 of the Diamond Alkali Superfund Site 

Emergency Response Plan 
Revision - March 2017 

During the pre-remedial design and remedial design activities an SPCC plan is not required but as the project 
matures into remedial action it may be determined that a SPCC plan is needed and if so will be developed 
at that time. 

The following figure outlines the procedure to be followed in the event of a spill occurring during pre-remedial 
design and remedial design activities. This will further require notifications as defined EAEF (Appendix B). 

Observer: 

Notification: 

Response: 

Figure 4-1 

document propoer clean-up 
and waste management and 
dis osal. 

Spill Discovery 

FOLand ECfSSO 

EC will characterize the situation 
based on available information 

Call911, PM, and Deputy 
PM, notify USCG at (718) 
354-4119, and notify GSH 

Clear or evacuate the area 
and wait for emergency 
team response. 

Hazardous Material or Waste Release Emergency Response 
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Local weather conditions will affect the drift and dispersion of chemical releases or smoke as well as all work 
conducted on water. The National Weather Service (NWS) web site will be checked to determine whether 
rainfall or severe weather hazards are expected and the potential wind speed and direction. The EC/SSO 
will monitor weather conditions daily or more frequently if needed. Shelters to be used in the event of a 
severe weather evacuation will be determined on a daily basis by the field crew and recorded on the EAEF. 

Observer: 

Notification: 

Figure 5-1 

Potential for electrical storms 

use radios lr!lc!><nn ... 

and cell 
contact with the field office. 

Severe Weather Actions 

lessons learned can be communicated. 
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Appendix A-Emergency Contact Information 

Appendix A 
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Emergency Contact List 

ALWAYS DIAL 911 FIRST 

Tetra Tech Project Management 

Role Name and/or address Direct Line Cell Phone 

Project Manager Steve McGee 440-522-6936 

Deputy Project Manager Richard Feeney 973-630-8092 201-650-1006 

920-445-0732 

Health and Safety Lead (HSL) Tami Froelich, CIH, CSP 509-392-9080 509-372-5827 

Field Operations Leader (FOL) To Be Determined (TBD) 

Emergency Coordinator/Site Safety TBD 
Officer (EC/SSO) 

Field Technicians TBD 

QA/QC Lead Lynn Arabia 973-630-8356 973-224-4359 

EPA Project Coordinator 

Role Name and/or address Direct Line Cell Phone 

Alice Yeh 

yeh.alice@epa.gov 

U.S. EPA, Emergency & 
EPA Project Coordinator Remedial Response Div. 212-637-4427 914-912-7293 

Region 2 

290 Broadway 

New York, NY 10007-1866 

Glenn Springs Holdings, Inc. Management 

Role Name and/or address Direct Line Cell Phone 

Project Coordinator Juan Somoano 713-215-7 4 73 214-608-0168 

Health & Safety Representative Enzo Conti 713-350-4 7 44 214-608-6124 

Hospitals 

Facility Name Address Direct Phone 

Dial 911 first 

St. Michael's Medical Center 111 Central Avenue, Newark, 973-877-5000 
New Jersey 

Work Care Facilities 

Facility Name Address Direct phone 

TBD TBD TBD 
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ALWAYS DIAL 911 FIRST 

Municipality Fire Department 
Address 

Dial 911 first 

Newark Fire Department 1 Lincoln Ave# 206a 
Newark, NJ 07104 

East Newark Volunteer Fire 34 Sherman Avenue 

Department East Newark, NJ 07029 

Belleville Fire Department 275 S Franklin Ave 
Belleville, NJ 07109 

Nutley Fire Department 228 Chestnut St # 2 

Nutley, NJ 07110 

Lyndhurst Volunteer Fire 299 Delafield Ave 
Department Lyndhurst, NJ 07071 

Kearny Fire Department 109 Midland Avenue 

Kearny, NJ 07032 

Harrison Fire Department 7 Sussex St, Harrison, NJ 
07029 

North Arlington Volunteer Fire 3 Legion Place 
Department PO Box 7118 

North Arlington, NJ 07031 

Police 

Dial 911 first 

Name Address 

Newark Department 480 Clinton Avenue 
Newark, NJ 07108 

(973) 733-6007 

New Jersey State Police Troop B 

Newark Bay Station 

U.S. Coast Guard 

Name Address 

USCG Sector New York 212 Coast Guard Drive, Staten 
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Fire Department Phone 

911 or 

973-972-4850 

911 or 

973-481-2902 

973-450-3366 or 3368 

911 or (973) 284-4940 

911 or(201)804-2441 

911 or(201)991-1402 

911 or (973) 483-4101 

911 or (201 )991-4400 

Phone 

911 

973-785-9412 

Phone 

718-354-4353 
Island, NY 1 0305 (VHF Radio Channel16 for distress 

calls) 

Hazardous Materials Spill Response Units 
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ALWAYS DIAL 911 FIRST 
Name Address 

Poison Control Center N/A 

National Response Center1 2100 2nd Street, Southwest-
Room 2611 

Washington, DC 20593-0001 
USA 

Footnote to Emergenc¥_ Contact List: 
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Phone 

800-222-1222 

800-424-8802 

202-267-2675 

1 - The National Response Center (NRC) maintains a 24 hours per day, 7 days a week, 365-days a year 
Operation Center where all information is received via the toll-free number, entered directly into an on-line data base 
system, and electronically disseminated as part of the National Response System. Once contacted, the NRC Duty 
Officer will guide the caller through a detailed series of questions based on the Standard Report Form to gather as 

much information as possible concerning the spill or release. The information is immediately entered into the Incident 
Reporting Information System (IRIS) and based on several pre-established criteria including material involved, mode 

of transportation, injuries, damage, and fatalities, select federal agency notification will take place within 15 minutes of 
receipt. When any of the following incidents occur, the NRC should immediately be contacted by the responsible party 
via the toll free number. If you see or discover and oil spill or release of chemicals and are NOT the responsible party, 

you should contact the NRC with whatever information you have. 

Chemical Releases 

The Com12rehensive Environmental Res12onse, Com12ensation, and Liability Act requires that all releases of 
hazardous substances exceeding reportable quantities be reported by the responsible party to the National Response 
Center. Title 40 of the Code of Federal Regulations (CFR) Part 302 promulgates reportable quantities and reporting 

criteria. All the Extremely Hazardous Chemicals (EHC) that overlaps with the CERCLA listed chemicals table (40CFR 
Part 302.4) should be reported to NRC. 

Other Releases 

Discharges from a hazardous waste treatment or storage facility must be reported by the emergency coordinator at 
the facility. 
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Appendix 8-Emergency Action and Evacuation Form 

AppendixB 



Date: __________________________________________________________ __ 

Pr~ectName: ____________________________________________________ _ 

Completed by: _________________________ _ 

1. Municipality of work location ______________________________________ _ 

2. Nearest Docking Location _______________________________________ _ 

3. Nearest Street to docking location ________________________________ _ 

4. Assembly Point, ________________________ __ 

5. Severe Weather Shelter Location: 
a. 
b. 
c. 

6. On shore Assembly Points: 
a. 
b. 
c. 

7. First Aid Kit Locations __________________________________________ _ 

8. AED Location _________________________________________________ _ 

9. Equipment Shutdown Procedure _________________________________ _ 
a. 
b. 

10. Spill/Release Emergency Contact List 
See the Table on the following page. 



National Response 
Center 

National Response 
Center (or if direct 
notification to the 
NRC is not practical, 
reports can be made 
to the USGS) 

EPA Regional Office 
Region II 

New Jersey 
Department of 
Environmental 
Protection 

1-800-424-8802 As soon as 
possible, but 
no later than 
12 hours 

NRC: 
1-800-424-8802 

USGS District 
at {718) 354-
4119 

As soon as 
there is 
knowledge of 
the spill. 

1-212-637-4040 Immediate 

NJDEP 
HOTLINE 1-
877-WARNDEP 
/1-877-927-
6337 

reporting 

Immediate 
reporting 

Transportation -related (including loading/unloading, 
and temporary storage) incidents involving hazardous 
materials (including hazardous wastes). Hazardous 
materials are listed under 49 CFR 172.101 

As a direct result of hazardous material: 

A person is killed, 

A person receives an injury requiring admittance to 
a hospital. 

The general public is evacuated for 1 hour or more; 
a major transportation artery or facility is closed or 
shut down for 1 hour or more or he operational 
flight pattern or routine of an aircraft is altered. 

There has been a release of a marine pollutant in a 
quantity exceeding 119 gallons for liquids or 882 
lbs. for solids. 

Release of a hazardous substance equal to 
exceeding the Reportable Quantity (RQ) (see 40 
CFR 302- Table 302.4). 

Report oil spills into or upon the navigable waters of the 
United States or adjoining shorelines. 

Reportable discharges of oil include quantities that 

Violate applicable water quality standards 

c_; Cause a film or sheen upon or discoloration of the 
surface of 

L the water or adjoining shorelines 

'-' Cause a sludge or emulsion to be deposited 
beneath the surface of the water or upon adjoining 
shorelines 

Spills of 10 pounds or more by weight of PCBs (S!D.Y 
concentration greater than 50 ppm). Spills of 1 pound 
or more by weight of PCBs (i.e., Total volume spilled 
times concentration:::_ 1 pound) are also reportable to 
the National Response Center. 

All discharges to the environment of a hazardous 
substance (including petroleum products such as diesel. 
gasoline, oil) 

except the following: 

A discharge of gasoline or another petroleum 
product that is completely contained on an 
impervious surface. 

A discharge of gasoline if< 1 gallon is discharged 
onto a surface that is not impervious or runs off an 
impervious surface. 

A discharge of a petroleum product other than 
gasoline if < 5 gallons is discharged onto a surface 
that is not impervious or runs off an impervious 
surface. 

u A discharge of hazardous substances (e.g., PCBs) 
specifically listed in 40 CFR part 117 or 302 if the 
amount discharged in any 24 hour period is less 
than the RQ listed in 40 CFR part 117 or 302 (e.g., 
RQ for PCBs = 1 pound) 



11. Evacuation Routes 

This phase of the OU 2 work is being conducted over an 8.3 mile area. The large work area requires the 
FOL to daily complete this EAEF form and determine the appropriate evacuation and access route daily 
and when the work location changes. The 8.3 mile Project is split into three areas based on work location 
the FOL will mark the evacuation route along with access, docking and evacuation locations. 

Evacuation Map Area 1 

Municipality of work location: ______________________ _ 

Nearest docking location: _______________________ _ 

Nearest street to docking location: ____________________ _ 

Evacuation assembly area: _______________________ _ 

Safe and severe weather shelter location: 

On shore evacuation assembly area: 



Evacuation Map Area 2 

Municipality of work location: ______________________ _ 

Nearest docking location: _______________________ _ 

Nearest street to docking location: ____________________ _ 

Evacuation assembly area: ______________________ _ 

Safe and severe weather shelter location: 

On shore evacuation assembly area: 



Evacuation Map Area 3 

Municipality of work location: _____________________ _ 

Nearest docking location: _______________________ _ 

Nearest street to docking location: ___________________ _ 

Evacuation assembly area: ______________________ _ 

Safe and severe weather shelter location: 

On shore evacuation assembly area: 
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Appendix 8- Applicable or Relevant and Appropriate Requirements 
(ARARs) 



Coastal Zone Management Act 
(CZMA), 16 U.S.C. §1451 et seq., 
CZMA § 307(a)(l) Coordination and 
cooperation 

Coastal Zone Management Act Federal 
Consistency Regulations, 15 CFR Part 
930: 15 CFR 930.30 

Section 10, Rivers & Harbors Act of 
1899, 33 U.S.C. § 403 
33 CFR Parts 322, 323, 329 

Appendix B 
Applicable or Relevant and Appropriate Requirements (ARARs) 

Location-Specific ARARs or TBCs 

Federal 

The CZMA Federal Consistency Determination provisions require that any Federal agency undertaking a project in 
the coastal zone of a state shall insure that the project is, to the maximum extent practicable, consistent with the 
enforceable policies of approved state management programs. Applicable to dredging. Implemented through 
compliance with substantive requirements ofNew Jersey Waterfront Development Law and Coastal Zone 
Management Rules, N.J.A.C. 7:7. 

Governs coordination of activities occurring in navigable waters. Congressional approval required for any 
obstruction of the navigable capacity of the waters of the United States. Construction ofbridges, wharfs, piers, and 
other structures across navigable waters must be authorized by U.S. Army Corps of Engineers (USACE). The 
creation of any obstruction not affirmatively authorized by Congress, to the navigable capacity of any of the waters 
of the United States is prohibited; and it shall not be lawful to build or commence the building of any wharf, pier, 
dolphin, boom, weir, breakwater, bulkhead, jetty, or other structures in any port, roadstead, haven, harbor, canal, 
navigable river, or other water of the United States, outside established harbor lines. 
Placement of pilings, or discharge of dredged material where the flow or circulation of waters of the United States 

be or the reach of such waters reduced must with Section 10. 
33 CFR 322.2.(b) addresses the alteration of any navigable water of the United States, including "the excavating 
from or depositing of material in such waters, or the accomplishment of any other work affecting the course, 
location, condition, or capacity of such waters." 

33 CFR 322(e) provides that placing aids to navigation in navigable waters is under the purview of Section 10, 
and must meet requirements of the U.S. Coast Guard (33 CFR 330.5(a)(l)). 

33 CFR 323.3 contains requirements for discharges of dredged or fill material into water of the United States, 
as those terms are defined in 33 CFR 323.2. 

33 CFR Section 323.4(b) provides that If any discharge of dredged or fill material contains any toxic pollutant 
listed under section 307 of the CW A such discharge shall require compliance with Section 404 of the CW A. 

Page 1 ofS 

ARAR 
Applicable 

ARAR 
Applicable 



Endangered Species Act, 16 U.S.C. The Endangered Species Act provides broad protection for species offish, wildlife and plants that are listed as 
§1531 et seq. threatened or endangered in the U.S. or elsewhere. Applicable if any action may have an impact on an endangered 

species listed in 50 CFR Part 17.11 (h). The federally endangered peregrine falcon has been observed in the lower 
f---::-50.,..---:C=F=R,--P=-a-rt____,.l.,7-, s=-u--::b_p_art----::1,--, =-P-art----,4..,..0-=-2----l 8.3 mile area. The shortnose sturgeon and Atlantic sturgeon are federally listed as endangered. The shortnose 

including sturgeon was not collected in any of the studies conducted in Newark Bay or adjacent waters. The Atlantic 
50 CFR Part 17.21 (c) sturgeon fonnerly inhabited the Passaic River. National Marine Fisheries Services (NMFS) collected an Atlantic 
50 CFR Part 17.31 sturgeon in Newark Bay in 1993/94 but has not been collected in any of the Passaic River studies. 

National Historic Preservation Act 
(NHPA), 16 U.S.C. §470 et seq. 

The NHP A requires federal agencies to take into account the effects of any federally assisted undertaking on any 
district, site, building, structure or object included in, or eligible for inclusion in, the National Register of Historic 
Places. If the undertaking results in adverse effects, the agency must consult with the New Jersey Historic 

1------------------i Preservation Office and other parties to develop ways to avoid, reduce, minimize, or mitigate any adverse impacts 

Protection of Historic Properties, 36 
CFR. Part 800 

Floodplain Management: Executive 
Order 11988 as amended by Executive 
Order 13690 

Protection ofWetlands, Executive 
Order 11990 

Fish and Wildlife Coordination Act, 16 
U.S.C. § 662, 40 CFR 6.302(g). 

Magnuson-Stevens Fishery 
Conservation and Management Act, 16 
U.S.C. 1801, as amended through 
October 11, 1996 

to those identified properties. A side-scan sonar survey performed in the Lower Passaic River in 2004 identified 
large objects including automobiles and a shipwreck. EPA expects to conduct a cultural survey (Phase I and II) 
during remedial design that would comply with the NHPA and aid in consultations with the New Jersey Historic 
Preservation Office. 

Directs federal agencies to evaluate the potential effects of actions that may be taken in a floodplain and to avoid, 
to the extent possible, long-term and short-term adverse effects associated with the occupancy and modification of 
floodplains, and to avoid direct or indirect support of floodplain development wherever there is a practicable 
alternative. The selected remedy includes enough dredging so that the engineered cap can be placed without 
increasing the potential for flooding. EPA does not expect the elevation of the river bottom or the mudflats to be 
increased above current conditions. 

Directs that activities conducted by federal agencies avoid, to the extent possible, long- term and short-term 
adverse effects associated with the modification or destruction of wetlands. Federal agencies are to avoid direct or 
indirect support of new construction in wetlands when there are practical alternatives; hann to wetlands must be 
minimized when there is no practical alternative available. These considerations are applicable to any remedial 
work in wetlands. The aquatic habitat affected by the selected remedy will be replaced with habitat of similar size 
and location, but significantly improved quality. 

Requires consideration of the effects of a proposed action on wetlands and areas affecting streams (including 
floodplains), as well as other protected habitats. Federal agencies must consult with the United States Fish and 
Wildlife Service (USFWS) and the appropriate state agency with jurisdiction over wildlife resources prior to 
issuing permits or undertaking actions involving the modification of any body of water (including impoundment, 
diversion, deepening, or otherwise controlled or modified for any purpose). Consultation with USFWS will occur 

remedial 

Requires that federal agencies consult with NMFS on actions that may adversely affect essential fish habitat 
(EFH), defined as "those waters and substrate necessary to fish for spawning, breeding, feeding, or growth to 
maturity." NMFS has designated the Lower Passaic River as EFH for a number offish species and life stages. A 
fish migration study will be conducted during remedial design and consultation will occur with NMFS and the 
New Jersey Department of Environmental Protection (NJDEP) regarding fish windows. 
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Migratory Bird Treaty Act, 16 U.S.C. 
§703 

New Jersey Soil Erosion and Sediment 
Control Act, N.J.S.A. 4:24-39, 
N.J.A.C. 2:90 

New Jersey Freshwater Wetlands 
Protection Act, N.J.S.A. 13:9B
l,N.J.A.C. 7:7A 

New Jersey Flood Hazard Area Control 
Act, N.J.S.A. 58:16A-50, 
N.J.A.C. 7:13 

New Jersey Tidelands Act, N.J.S.A. 
12:3 (Riparian Lands, Leases, Grants 
and Conveyances Act) 

New Jersey Waterfront Development 
Law, N.J.S.A. 12:5-3, New Jersey 
Coastal Zone Management Rules, 
N.J.A.C. 7:7 

New Jersey Register of Historic Places 
Act N.J.S.A. B:lB-15.128 et seq. 

Requires that federal agencies consult with USFWS during remedial design and remedial construction to ensure 
that the cleanup of the site does not unnecessarily impact migratory birds. Consultation with USFWS will occur 
during remedial design. 

State 

Regulates construction that will potentially result in erosion of soils and sediment, such as at an upland processing 
facility, requires preparation of stormwater pollution prevention plan, designation of construction waste collection 
site, site plan for construction related erosion. Applicable to land disturbance activities involving greater than 
5,000 square feet. 

Regulates construction or other activities (including remedial action) that will have an impact on wetlands, 
including working and transporting across coastal zone to upland processing facility. As described in the 
Remedial Investigation/Focused Feasibility Study Appendix F, Best Management Practices will be used during 
implementation of the selected remedy to avoid or minimize adverse impact to aquatic habitat, consistent with 
substantive requirements ofN.J.A.C. 7:7 A. 

Regulates activities (including remedial action) within flood hazard areas that will impact stream carrying capacity 
or flow velocity to avoid increasing impacts of flood waters, to minimize degradation of water quality, protect 
wildlife and fisheries, and protect and enhance public health and welfare. 

Consistent with N .J .A. C. 7: 13-10 and 7: 13-11, EPA does not expect the elevation of the river bottom or the 
mudflats to be increased above current conditions. Potentially applicable to construction of upland processing 

on location. 

Requires a tidelands lease, grant or conveyance for use of State-owned riparian lands, including sediment removal 
and backfill. Tidelands, also known as riparian lands, are all those lands now or formerly flowed by the mean high 
tide of a natural waterway, except for those lands for which the State has already conveyed its interest in the form 
of a riparian grant. Applicable to dredging and capping. Substantive requirements include preparation of plans by 
professional engineer, depicting the limits of the tidelands instrument, notice to upland property owners. 

Regulates any waterfront development, including sediment removal and fill, at or below mean high water and up to 
500 feet from mean high water in the coastal zone and tidal waters of the State. Implemented through Coastal Zone 
Management Rules (N.J.A.C. 7:7), which provide rules and standards for use and development of resources in 
New Jersey's coastal zone. The rules are used in the review of water quality certificates subject to Section 401 of 
the Federal Clean Water Act, and Federal consistency determinations under Section 307 of the Federal Coastal 
Zone Management Act, 16 U.S.C. § 1456. The rules also provide a basis for riparian grants, leases, and licenses. 

to construction of · 
If federally assisted undertaking on any district, site, building, structure or object included in, or eligible for 
inclusion in, the National Register of Historic Places results in adverse effects, the agency must consult with the 
New Jersey Historic Preservation Office and other parties to develop ways to avoid, reduce, minimize, or mitigate 
any adverse impacts to those identified properties. EPA expects to conduct a cultural survey (Phase I and II) during 
remedial design that would comply with the NHP A and aid in consultations with the New Jersey Historic 
Preservation Office. 
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Action-Specific ARARs 

Federal 

Provides authority for EPA to establish water quality criteria for the protection of aquatic life and human health. 
New Jersey has promulgated surface water quality criteria. Clean Water Act (CWA), 33 U.S.C. 

§1251, et seq. 
Federally recommended water quality criteria established under Section 304(a) of the CWA that are more stringent 

1------------------i than state criteria may be relevant and appropriate. Note that the selected remedy is not a final action for the water 
CW A §§ 303, 304(a) 

40 CFR Parts 129, 131 

Clean Water Act, §40 1 
40 CFR §121.2 

Clean Water Act, §404 
40 CFR Part 230 (Guidelines for 
Specification of Disposal Sites for 
Dredged or Fill Material) 

40 CFR 320-330 (discussed above 
under location-specific ARARs) 

column. 

Specific toxic pollution effluent standards that may apply: Aldrin/Dieldrin 129.4(a), DDT 129.4(b), PCBs 129.4(f) 

Requires that an applicant for a federal license or permit provide a certification that any discharges (e.g., dredged 
material dewatering effluent, placement of fill, discharges of decants water) will comply with the Act, including 
water quality standard requirements (water quality certification). Dredging and capping must comply with 
substantive requirements in N.J.A.C. 7:7 (discussed above) which is basis for issuance of water quality 
certification in New Jersey. 

Regulates the discharge of dredged and fill material into waters of the United States including wetlands and 
including return flows from such activity. This program is implemented through regulations set forth in the 
404(b)(l) guidelines, 40 CFR Part 230. The guidelines specify the types ofinfonnation and environmental 
conditions that need to be evaluated for impacts on the aquatic ecosystem and provide for compensatory mitigation 
when there will be unavoidable impacts to waters of the United States. 

40 CFR Part 230.10(a) Restrictions on Discharge (approach minimizes adverse enviromnental consequences). 

40 CFR Part 230.1 O(b) (approach does not causes or contributes, after consideration of disposal site dilution and 
dispersion, to violations of any applicable state water quality standard). 

40 CFR Part 230.1 0( c) (discharge will not cause or contribute to significant degradation of the waters of the 
United States). 

40 CFR Part 230.10(d) (take appropriate and practicable steps in accordance with 40 CFR 230.70 to minimize 
potential adverse impacts of the discharge on the aquatic ecosystem); 

the and lJlVlV"l'-

Consistent with CW A§ 404(b)(l) and Part 230, an evaluation prepared as part of the RI/FFS and provided in 
Appendix F describes the Best Management Practices and engineering practices that will be used during 
implementation of the selected remedy to avoid or minimize adverse impacts to aquatic habitat The aquatic habitat 
affected by the remedy will be replaced with habitat of similar size and location, but significantly improved 

so no additional 
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Clean Air Act, 42 U.S.C. § 7401 et seq. 
Section 112, 40 CFR Parts 61, 63 
(National Emission Standards for 
Hazardous Air Pollutants) 

Resource Conservation and Recovery 
Act (RCRA), 42 U.S.C. § 6921 et seq. 

40 CFR Parts 239-299 

Provides emissions standards for specific contaminants and for categories of operating equipment. Relevant and 
appropriate to the construction and operation of the uplands processing facility. EPA does not anticipate emission 
of air pollutants in concentrations that would trigger these regulations or adversely affect the surrounding 
population but an air monitoring program will be designed as part of the Community Health and Safety Plan to 
docmnent no adverse effect. 

RCRA establishes requirements for generators, transporters and facilities that manage non- hazardous solid waste, 
and hazardous wastes, applicable to dredged material management: 

40 CFR 262.11 provides requirements for detennining if a solid waste is excluded from regulation under 40 CFR 
261.4 and if not, whether waste is a listed as a hazardous waste, or characteristic tmder 40 CFR Part 261, subpart 
C, which provides for evaluation and control of materials that display a hazardous waste characteristic under 40 
CFR 261.21-261.24. 

EPA has determined and documented for the record that the dredged material does not contain a listed hazardous 
waste. Dredged material will be characterized for disposal consistent with 40 CFR 261, subpart C, and to the 
extent material is identified as characteristic, will be managed as hazardous waste. Refer to Parts 261,262,264, 
265, 266, and 273 of chapter 40 for possible exclusions or restrictions. 

40 CFR 262 provides general requirements for generators of hazardous waste including registration, manifesting, 
packaging, recordkeeping and accmnulation time, e.g.: 1) 262.30- pre-transportation packaging requirements; 2) 
262.31 -pre-transportation labeling requirements; 3) 262.32 -pre-transportation marking requirements; 4) 262.33 
-pre-transportation placarding requirements. 

40 CFR 264 and 265 regulate storage ofhazardous waste in containers, e.g.: 1) 264/265.171-use container in 
good condition; 2) 264/265.172 -container must be lined with material compatible with contents; 3) 264/265.173 
-keep containers closed and handle properly to avoid rupture; 4) 264.175(a) to 264.175 (c)-- regulate the storage 
of RCRA hazardous waste in containers with free liquid and no free liquid; includes design expectations for 
storage units. 40 CFR 264.178 regulates closure of RCRA container storage area. At closure, hazardous waste and 
hazardous waste residue must be removed from the containment system. Remaining containers, liners, bases, and 
soil containing or contaminated with hazardous waste must be decontaminated or removed. 

40 CFR 268 contains land disposal restrictions: under 268.48 and 268.49, dredged material must be managed as a 
hazardous waste if the material exhibits a RCRA hazardous characteristic. In that case, it will be disposed of at a 
RCRA subtitle C landfill, in compliance with RCRA land disposal restrictions for characteristic hazardous wastes, 
after evaluation for tmderlying hazardous constituents and potentially, treatment prior to disposal. Non-hazardous 
materials may be eligible for direct landfill disposal at a RCRA SubtitleD facility, depending on the facility's 
permit, or may qualify for beneficial reuse depending on the results of testing and the applicable state 
requirements. 
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Toxic Substances Control Act of 1976 
(TSCA), 15 U.S.C. §§ 2601 et seq. 

Regulates PCBs from manufacture to disposal. Subpart D regulates storage and disposal of PCB waste. 
Establishes requirements for handling, storage, and disposal ofPCB-containing materials, including PCB 
remediation wastes, and sets perfonnance standards for disposal technologies for materials/wastes with 

1----:--::--:==-=--=-:-:-=--=--=-------i concentrations in excess of 50 milligrams per kilogram (mg/kg). Establishes decontamination standards for PCB 
40 CFR Part 761 Subpart D contaminated debris. 

Because the remedy requires removal of sediment to specific depths, and the maximum PCB concentrations 
detected in the areas of the river to be dredged do not exceed 50 mg/kg, no substantive requirements are triggered. 

If additional testing during remedial design identifies sediments subject to dredging with concentrations of PCBs 
exceeding 50 mg/kg, TSCA regulations may be applicable for managing dredged material for off-site disposal, as 
discussed below. 

40 CFR 761.1(b )(5) prohibits dilution in order to avoid TSCA requirements. 

40 CFR 761.3. Enviromnental media containing PCBs may be considered remediation waste if concentrations 
exceed 50 mg/kg. 

40 CFR 761.50(a) provides that any person storing or disposing of PCB waste must do so in accordance with 40 
CFR 761, Subpart D. 

40 CFR 761.50(b )(3) provides that any person cleaning up and disposing ofPCBs with concentrations exceeding 
50 mg/kg shall do so based on the "as found" concentration consistent with 40 CFR 761.61. 

40 CFR 761.61(a)(5) provides requirements for off-site disposal of"bulk PCB remediation waste" including 
sediment, as well as liquid remediation waste, non-liquid cleaning material and personal protective waste (self
implementing option). 

40 CFR 761.61(b)provides for performance-based disposal ofPCB remediation waste. 

40 CFR 761.65(c)(9)(i)- (iii) provide for storage for disposal of PCB remediation waste. 
40 CFR 761. 79(c)(l)-(2)- provide decontamination standards for containers and movable equipment. 
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Hazardous Material Transportation Act, 
49 U.S.C. §§ 1801-1819 Applicable to the transportation of dredged material that is being managed as hazardous wastes, and include the 

1-------------------l procedures for the packaging, labeling, manifesting and transporting of hazardous materials to a licensed off- site 

Hazardous Waste Transportation: 49 
CFR Parts 171-177 

New Jersey Water Pollution Control 
Act, N.J.S.A. 58: lOA, et seq., New 
Jersey Water Quality Planning Act, 
N.J.S.A 58:11 A, et seq. 
New Jersey Surface Water Quality 
Standards, N.J.A.C. 7:9B 

New Jersey Pollutant Discharge 
Elimination System 
N.J.A.C. 7:14A 

Stormwater Management Rules, 
N.J.A.C. 7:8 

Noise Control, N.J.S.A., §13:1g-1 et 
seq., N.J.A.C. 7:20 

New Jersey Air Pollution Control Act, 
N.J.S.A. § 26:2C et seq., N.J.A.C. 7:27 

disposal facility. General operating and handling requirements are outlined in 49 CFR 174, including 
documentation, placarding rail car/trucks, absence of leaking packages. 

State 

Establishes the designated uses and antidegradation categories ofNew Jersey's surface waters, classifies surface 
waters based on those uses (i.e., stream classifications), and specifies the water quality criteria and other policies 
and provisions necessary to attain those designated uses. Used by New Jersey in setting discharge limits, for 
upland processing facility. 

For dredging, N.J.A.C. 7:9B is applicable to evaluate impacts to surface water quality, for issuance of Water 
Quality Certificate. Will likely result in best management practices and monitoring to evaluate impact on surface 
water quality and downstream locations. 

Establishes effluent discharge standards to protect water quality. Applicable to establish substantive compliance 
with discharge limitations for discharges from upland processing facility. N.J.A.C. 7:14, Subchapter 12, Appendix 
B identifies effluent standards (for specified constituents) for remediation projects. 

Applicable for establishing the design and performance standards for stormwater management measures at the 
upland processing facility. 

Regulates noise levels for certain types of activities and facilities such as cmrunercial, industrial, community 
service and public service facilities. Relevant and appropriate for establishing allowable noise levels. A noise 
monitoring program will be designed as part of the Community Health and Safety Plan. 

Governs emissions that introduce contaminants into the ambient atmosphere for a variety of substances and from a 
variety of sources; controls and prohibits air pollution, particle emissions and toxic VOC emissions. EPA does not 
anticipate emission of air pollutants in concentrations that would trigger these regulations or adversely affect the 
surrounding population but an air monitoring program will be designed as part of the Community Health and 
Safety Plan to document no adverse effect. 
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New Jersey Solid Waste Management 
Act (NJSWMA), N.J.S.A. §13:1E-l, et 
seq., New Jersey Solid and Hazardous 
Waste Rules, N.J.A.C. 7:26 and 7:26G 

New Jersey Teclmical Requirements for 
Site Remediation, May 2012, N.J.A.C. 
7:26E 

Notes: 

New Jersey program for solid waste management and disposal pursuant to NJSWMA with regulations codified at 
N.J.A.C. 7:26 providing the requirements for solid waste disposal facilities. On September 14, 1998, EPA granted 
New Jersey full program determination of adequacy for all areas of its municipal solid waste landfill program. 

N.J.A.C. 7:26-2.11(b)(9), facilities must comply with their operating permits, including acceptance criteria for 
waste. Non-hazardous material must meet the acceptance criteria of the receiving facility. 

N.J.A.C. 7:26-1.6(a)(5), dredged material from New Jersey's coastal or tidal waters, which is regulated under the 
New Jersey Water Pollution Control Act, New Jersey Waterfront Development Law, New Jersey Tidelands Act, 
Federal Clean Water Act and Federal Coastal Zone Management Act, is excluded from the definition of solid 
waste and thus not subject to disposal as solid waste in New Jersey. Dredged material, therefore, will not be 
disposed of as solid waste in New Jersey. 

New Jersey hazardous waste management rules incorporate RCRA regulations by reference, with few significant 
differences. There are no disposal facilities located in New Jersey licensed to accept hazardous waste (RCRA 
Subtitle C). 

Establish teclmical requirements for investigation and remediation processes under New Jersey cleanup programs. 
Substantive requirements for remedial action potentially relevant and appropriate to upland facility. 

ARAR - applicable or relevant and appropriate requirements 
CFR- Code of Federal Regulations; 
N.J.A.C.- New Jersey Administrative Code 
N.J.S.A.- New Jersey Statutes Annotated 
TBC - to-be-considered 
U.S.C.- United States Code 
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